

**SUMMARY STATEMENT OF PROJECT PROPOSALS IN THE SKILLS DIVISION AS ON 24.1.2014**

Sl.no	Particulars	No. of projects granted under PLSD Programme	Details of the pending files	Present status
1	<b>Total SGSY projects =200</b>	(i) Total single state projects=50	Instalment Cases = 22	(i) Referred to IFD = 0
		(ii) Total Multi-state projects = 137		(ii) Pending with TSA/SG/PIA = 10
		(iii) Total projects under Himayat initiative=13		(iii) Pending in the Division = 12
			Extension Cases = 15	
			Modification Cases= 6	
			Closure Cases = 18	
2	<b>Total Projects received under Aajeevika Skills = 627</b>	(i) Total projects received under Aajeevika Skills= 496	(i) Total files placed before EC on 22.10.2013 = 127 (AS=87 + Roshni=40)	Approved = 56 Deferred=67 Rejected=3 Returned=1
		(ii) Total projects received under Roshni initiative = 126	(ii) Total files placed before EC on 10.12.2013 = 29 (AS=28 + Roshni=1)	Approved = 4, Deferred=24, Rejected=1
		(iii) Total Projects received under Himayat= 1	(iii) Total files placed before EC on 17.12.2013 = 30 (AS=27 + Roshni=3)	Approved = 5 Deferred =24, Rejected=1
		(iv) Total Projects received under AAP= 4	iv) Total files placed before EC on 10.01.2014 = 43 (AS=38 +Roshni=5)	Approved= 33 Deferred= 1 Rejected= 9
			v) Total files placed before EC on 23.01.2014 = 17 (AS= 9+Roshni=8)	Approved= 7 Deferred= 8 Rejected= 2
3	NIRD	Total Cases 95	Fresh Cases =68 Instalment Cases =18 Extension Cases =16 Modification Cases=6 Closure Cases = 16	
4	NABCONS	Total Cases=271	Fresh Cases = 219 Modification Cases=2 Closure Cases = 9 Extension Cases=64 Instalment=23	

**INSTALMENT CASES PENDING WITH IFD**

Sl.No.	PIA Name	File No.	State	Date of first receipt in ASDP Division	Date of latest receipt in ASDP Division	Proposed Amount to be Released in lakhs	Status	Location	FTS No.
1									

**INSTALMENT CASES PENDING WITH TSA/STATE GOVT/PIA**

Sl.No.	PIA Name	File No.	State	Date of first receipt in ASDP Division	Date of latest receipt in ASDP Division	Proposed Amount to be Released in lakhs	Status	Location
--------	----------	----------	-------	--	---	---	--------	----------

1	Department of Sericulture, Nagaland	J-17029/1/2008 SGSY II SP	Nagaland	12.07.13	12.7.13	84.08	As on 8.8.13 Letter sent to Department of Rural Development, Nagaland for the following information/documents: a. DRDA Kohima is the coordinating agency of the project, it is requested to examine the
							As on 16.8.13 No change
							As on 23.8.13 No change
							As on 30.8.13 No change
							As on 6.9.13 No change
							As on 13.9.13 No change
							As on 20.9.13 No change
							As on 27.09.2013 Reply received from TSA. All information/documents sought have not been furnished, hence letter sent to TSA for the same.
							As on 4.10.2013 Reply awaited
							As on 11.10.13 No change

							As on 18.10.13 No change	
							As on 25.10.13 No change	
							As on 01.11.201 3 No change	
							As on 8.11.13 Reminder sent. Reply awaited.	
							As on 14.11.13 Reply awaited	
							As on 22.11.13 No change	
							As on 29.11.13 No change	
							As on 06.12.201 3 No change	
							As on 13.12.201 3 No change	
							As on 20.12.13 No change	
							As on 27.12.13 No change	
							As on 03.01.14 No change	
							As on 10.1.2014 No change	
							As on 17.1.2014 No change	
							As on 24.1.2014 No change	
							As on 31.1.2014 No change	
							As on 7.2.2014 No change	deo2

2	SABID	J-17012/07/2008-SGSY-II SP	Arunachal Pradesh	01.05.2013	01.05.2013	222.083	As on 08.08.2013 Reply regarding to informati on as per new checklist has been received on 02.08.2013 in the division. File is under submissio n.
							As on 16.08.2013 No Change
							As on 23.08.2013 file examined in the division, some queries have been found. Letter has been issued to DRDA. Reply awaited.
							As on 30.08.2013 No change
							As on 06.09.2013 A reminder has been issued today. Reply is still awaited.
							As on 13.9.2013 No change
							As on 20.09.2013 No Change
							As on 27.09.2013 No change

							As on 04.10.201 3 No change	
							As on 11.10.201 3 No Change	
							As on 18.10.201 3 No Change	
							As on 25.10.201 3 No change	
							As on 01.11.201 3 No change	
							As on 08.11.201 3 No change	
							As on 14.11.201 3 reply is still awaited. A reminder letter has been sent to TSA	
							As on 22.11.201 3 No change	
							As on 29.11.201 3 No change	
							As on 06.12.201 3 No change	
							As on 13.12.201 3 No change	
							As on 20.12.201 3 No change	
							As on 27.12.201 3 No change	
							As on 03.01.201 4 No change	

							As on 10.01.2014 No change	
							As on 17.1.2014 No Change	
							As on 24.01.2014 Reply awaited.	
							As on 31.01.2014 No Change	
							As on 07.01.2014 No Change	deo2
3	Career Launcher	J-17046/16/2008 SGSY II SP	Multi State	28.03.2013	28.03.2013	33.00	As on 5.7.13 File is under Submissio n	
							As on 12.07.2013 No Change	
							As on 19.07.2013 No change	
							As on 26.07.2013 No change	
							As on 02.08.13 No Change	
							As on 08.08.2013 No Change	
							As on 16.08.2013 Draft OM has been issued to CVO regarding the copmplai nt and asking for the status of complaint .	

						As on 23.08.2013 Information is still awaited from CVO and File has been submitted for Extension.	
						As on 30.08.2013 A letter has been issued to NIRD from CVO and copied to Division. Information is still awaited on the status of complaint.	
						As on 06.09.2013 A letter from the Ministry has also been issued to the NIRD on 02.09.2013 for expedite the process. Reply is still awaited.	
						As on 13-9-2013 No Change	
						As on 20.09.2013 Reply is still awaited. A reminder has been issued to the TSA.	
						As on 27.09.2013 No change	
						As on 04.10.2013 No change	

							As on 11.10.201 3 No Change
							As on 18.10.201 3 No Change
							As on 25.10.201 3 A letter from NIRD is received and mentione d that final report will sent to MoRD as soon as they received.
							As on 01.11.201 3 A letter has been issued to TSA to send final report 10.11.201 3.
							As on 08.11.201 3 No change
							As on 14.11.201 3 Reply is still awaited.
							As on 22.11.201 3 No change



							As on 29.11.201 3 A reply from NIRD is received today. NIRD has mentioned that C&AG, Hyderaba d has summene d the files of the PIA. Informati on on the complaint is still awaited fro TSA.	
							As on 06.12.201 3 No change	
							As on 13.12.201 3 No change	
							As on 20.12.201 3 No change	
							As on 27.12.201 3 No change	
							As on 03.01.201 4 No change	
							As on 10.01.201 4 No change	
							As on 17.01.201 4 No change	
							As on 24.01.201 4 Reply awaited.	
							As on 31.01.201 4 No Change	
							As on 07.01.201 4 No Change	deo2

4	HIMCON	J-17019/04/2008 SGSY II SP	HP	17.2.12	18.3.13	43.87	As on 6.6.13 Letter sent to State Govt of HP for JJUC/AR, Progress Report authentic ated by DRDA. ii)implem entation plan for training of remaining target. iii) PIA has fallen short in coverage of SC/ST, minorities .iv)	
							As on 10.6.13 Letter sent to State Govt of HP for JJUC/AR, Progress Report authentic ated by DRDA. ii)implem entation plan for training of remaining target. iii) PIA has fallen short in coverage of SC/ST, minorities .iv)	
							As on 14.6.13 No change	
							As on 21.6.13 Reminder to State Govt of HP sent on 19.6.13. Reply awaited. Also PIA was present in workshop but didnot fill checklist.	

						As on 28.6.13 PIA has submitted clarifications with regard to letter sent to State Govt. of HP without UC/AR authenticated by TSA, without implementation plan, without MIS & WEBSITE details. Also reply from State	
						As on 19.7.13 The PIA has submitted checklist. The PIA has scored 13 as per revised checklist. File is under submission.	
						As on 26.7.13 No change	
						As on 2.8.13 No change	
						As on 8.8.13 No change	
						As on 16.8.13 File is under submission	
						As on 23.8.13 No change	
						As on 30.8.13 File sent to consultant	
						As on 6.9.13 No change	
						As on 13.9.13 No change	

							As on 20.9.13 No change
							As on 27.09.13 Consultant has followed up with TSA/PIA and TSA/PIA has mentioned that they would submit the documents soon. Reply awaited.
							As on 4.10.13 No change
							As on 11.10.13 No change
							As on 18.10.13 Second reminder sent to TSA for information/documents
							As on 25.10.13 No change
							As on 01.11.13 No change
							As on 8.11.13 Reminder sent. Reply awaited.
							As on 14.11.13 Reply awaited
							As on 22.11.13 No change
							As on 29.11.13 No change
							As on 06.12.2013 No change
							As on 13.12.2013 No change
							As on 20.12.13 No change
							As on 27.12.13 No change

						As on 3.01.14 No change	
						As on 10.1.2014 No change	
						As on 17.1.2014 No change	
						As on 24.1.2014 No change	
						As on 31.1.2014 No change	
						As on 7.2.2014 No change	deo2
5	CISS	J-17046/107/2010	ORISSA, RAJASTHAN, JHARKHAND, WB, UP, UTARR AKHAND, ASSAM, BIHAR			19.7.13 NABCONS has not recommen ded for extension  Meanwhil e a letter has been sent to NABCONS as per directions for i. With regard to placemen t of candidate s, it is requested to indicate the time period between -----	
						As on 30.8.13 Reply received, file is under submissio n	
						As on 6.9 13 Letter sent to TSA. Reply awaited	
						As on 13.9.13 no change	
						As on 20.9.13 FR received today, file under process.	

						27.9.13 Clarification has been sought from TSA with regard to a. NABCONS has mentioned that the PIA has disbursed an amount of Rs.13,56,000/- as post placement support to 678 candidates. The PIA has	
						As on 4.10.13 Reply awaited from TSA/PIA	
						As on 11.10.13 Reply awaited	
						As on 18.10.13 Reply awaited	
						As on 25.10.13 NABCONS have mentioned that they have sought clarification and documents from PIA. Once they receive and verify it, then only they would be able to provide their recommendations.	
						As on 1.11.13 Reminder sent to PIA/TSA. Reply awaited.	

							As on 8.11.13 Reminder sent. Reply awaited.	
							As on 14.11.13 Reply awaited	
							As on 22.11.13 No change	
							As on 29.11.13 No change	
							As on 06.12.201 3 No change	
							As on 06.12.201 3 No change	
							As on 13.12.13 No change	
							As on 20.12.13 No change	
							As on 28.12.13 No change	
							As on 3.01.14 No change	
							As on 10.1.2014 No change	
							As on 17.1.2014 No change	
							As on 24.1.2014 No change	
							As on 31.1.2014 No change	
							As on 7.2.2014 No change	deo2
6	KVR Infosys Pvt.Ltd	J-17046/83/2010-SGSY-II(SP)	Madhya Pradesh	19.11.2013	19.11.2013	357.8	As on 22.11.201 3 File is under Submissio n.	

						29.11.2013 File is examined in the division. PIA has achieved less than 75% target and opted to complete the balance target as per the new Aajeevika Skills Guideline 5, 2013. So as 11.10.2013, the status of	
						As on 06.12.2013 No change	
						As on 13.12.2013 No change	
						As on 20.12.2013 No change	
						As on 27.12.2013 No change	
						As on 03.01.2014 No change	
						As on 10.01.2014 No change	
						As on 17.01.2014 No change	
						As on 24.01.2014 Reply awaited.	
						As on 31.01.2014 No Change	
						As on 07.01.2014 No Change	deo2



7	ITCOT	J-17046/90/2010-SGSY-SP	Multi States	12.3.13	12.3.13	280.18	As on 06.06.2013 A complain received regarding irregularities in implementation of the Project. Team reoport is awaited from IGNOU.
							As on 10.6.13 No change
							As on 14.6.13 Reminder sent on 11.06.2013
							As on 21.6.13 No change
							As on 28.6.13 No change
							As on 5.7.13 File submitted for issuing reminder
							As on 12.07.2013 Letter issued to PIA for furnishing pointwise reply on the alligations raised. Complaint case.
							As on 19.7.2013 Reply is still awaited from PIA.
							As on 26.7.2013 Reply received. File is under submission.

							As on 2.8.2013. File is under submissio n	
							As on 8.8.2013 File is under submissio n	
							As on 16.8.2013 No Change	
							As on 23.8.13. No change	
							As on 30.8.13. No change	
							As on 6-9.2013 No Change	
							As on 13.9.2013 No Change	
							As on 20.9.2013 (File is under submissio n)	
							As on 27.09.201 3 No change	
							As on 4.10.2013 , The comment s from National Level Monitor against the complain is yet to be received, letter has been issued on 3rd Oct, 2013 , response awaited.	
							As on 11.10.201 3 No Change	
							As on 18.10.201 3 No Change	

						As on 25.10.2013 No Change	
						As on 1.11.2013 No Change	
						As on 8.11.2013 No change	
						As on 14.11.2013 Response has been received and examined , File is under submissio n	
						As on 22.11.2013 No Change	
						As on 29.11.2013. Letter has been sent to the NLM division & national level monitor on 28.11.2013, to carry out the investigati on within 15 days and submit report.	
						As on 6.12.2013 No change	
						As on 13.12.2013 No change	
						As on 20.12.2013 No change	
						As on 27.12.2013 No change	
						As on 03.01.2014 No change	

							As on 10.1.2014 No change	
							As on 17.1.2014 No Change	
							As on 24.1.2014 National Level Monitor reported that, he will carry out the enquiry in the first week of Feb, 2014 & submit report accordingl y.	deo2
							As on 31.01.201 4 No Change	
							As on 7.2.2014 No change	
8	Tally North 2011	J-17046/93/2010-SGSY-II (SP)	Multi State	05.04.13	05.04.13	372.12	As on 16.08.201 3 file has been checked in the division, it is found that UCs are incorrect. The letter has been issued to the TSA. Reply awaited.	
							As on 23.08.201 3 No Change	
							As on 30.08.201 3 No change	

						As on 06.09.2013 Reply given by TSA was not satisfactory, So again a letter has been issued to the TSA for providing the revised UCs.	
						As on 13.09.2013 No Change	
						As on 20.09.2013 No Change	
						As on 27.09.2013 No change	
						As on 04.10.2013 No change	
						As on 11.10.2013 No Change	
						As on 18.10.2013 No Change	
						As on 25.10.2013 Reply received and file has been submitted	
						As on 01.11.2013 File is with IFD	
						As on 08.11.2013 IFD has raised some queries. File has been returned.	

							As on 14.11.201 3 A letter has been issued to the TSA. Reply awaited
							As on 22.11.201 3 No change
							As on 29.11.201 3 No change
							As on 06.12.201 3 No change
							As o 13.12.201 3 No change
							As on 20.12.201 3 Reply received and file is under submissio n
							As on 27.12.201 3 File has been submitted
							As on 03.01.201 4 Reply was not found satisfacto ry, again a letter has been sent to TSA. Reply awaited.
							As on 10.01.201 4 No change
							As on 17.01.201 4 No change
							As on 24.01.201 4 Reply awaited.
							As on 31.01.201 4 No Change

							As on 07.01.201 4 No Change	deo2
9	FCRL	J-17046/115/2010	GUJARAT, KARNATAKA	17.5.2013	17.5.2013	560.57	As on 6.6.13 IFD has raised query on outsourci ng by PIA. Letter sent to NABCONS in this regard.	
							As on 10.6.13 Referred to IFD on 6.6.13	
							As on 14.6.13 No change	
							As on 21.6.13 No change	
							As on 28.6.13 No change	
							As on 5.7.13. The file is returned from IFD with obervatio ns to obtain a copy of MOU. letter is being sent to NABCONS .	
							As on 12.07.201 3 File is under submissio n.	
							As on 19.7.13 File is under submissio n	
							As on 26.7.13 Referred to IFD	

							As on 2.8.13 No change	
							As on 8.8.13 No change	
							AS on 16.8.13 No change	
							As on 23.08.201 3 IFD has raised query with regard to outsourci ng, minimum wages, interest earned by PIA.	
							As on 30.8.13 File is under process	
							As on 6.9.13 Letter sent to TSA. Reply awaited.	
							As on 13.9.13 No change	
							As on 20.09.201 3 No Change	
							As on 27.09.201 3 No change	
							As on 4.10.13 Reply received file under submissio n	



							As on 11.10.13 Consultant RL-SP has advised for seeking approval from Secretary RD with regard to outsourcing issue. File under process.	
							As on 18.10.13 File under submission	
							As on 25.10.13 No change	
							As on 1.11.13 File sent to IFD	
							As on 8.11.13 File is in IFD	
							As on 14.11.13 No change	
							As on 22.11.13 File sent back from IFD	
							As on 29.11.13 No change	
							As on 06.12.2013 No change	
							As on 13.12.13 File under submission	
							As on 20.12.13 Letter sent to TSA.	
							As on 28.12.13 No change	
							As on 3.1.14 File under submission. Letter sent to TSA.	

							AS on 10.1.14 File under submission	
							As on 17.01.2014 Letter sent to TSA.	
							As on 24.01.2014 Letter sent to TSA again on 23.01.2014 for proper report	
							As on 31.01.2014 Reply awaited	
							As on 07.02.2014 No change	deo2
10	Bhaskar Foundation	J-17046/7/2009 SGSY II SP	Multi State	27.08.2013	27.08.2013	175.113	As on 30.08.2013 File is under submission	
							As on 06.09.2013 File is examined in the division. Some additional information is still required. A letter has been issued to the TSA.	
							As on 13.9.2013 No Change	
							As on 20.09.2013 No Change	
							As on 27.09.2013 No Change	
							As on 04.10.2013 No change	
							As on 11.10.2013 No Change	

							As on 18.10.2013 Reply received. File has been submitted to refer to IFD
							As on 25.10.2013 File is examined in the division. NIRD's comments on Audit Report are awaited.
							As on 01.11.2013 No change
							As on 08.11.2013 A letter has been issued to TSA with PIA's comment on audit report. TSA's Comments are still awaited.
							As on 14.11.2013 No change
							As on 22.11.2013 No change
							As on 29.11.2013 Reply from NIRD is received today. File is under submission.
							As on 06.12.2013 File has been submitted

							As on 13.12.201 3 File is examined by DS (Consulta nt) and directed to put up a self contained note.	
							As on 20.12.201 3 No Change	
							As on 27.12.201 3 File has been submitted .	
							As on 03.01.201 4 No change	
							As on 10.01.201 4 File again examined by DS (consulta nt) and directed to put up revised self contained note.	
							As on 17.01.201 4 File has been submitted .	
							As on 24.01.201 4 A letter has been issued to the TSA for their specific comment s on the reply of PIA on the audit observati on made by internal audit team. Reply awaited.	
							As on 31.01.201 4 No Change	

								As on 07.01.201 4 No Change	RO-JS
--	--	--	--	--	--	--	--	---	-------

INSTALLMENT CASES PENDING IN ASDP DIVISION									
Sl.No	PIA Name	File No.	State	Date of first receipt in ASDP Division	Date of latest receipt in ASDP Division	Proposed Amount to be Released in lakhs	Status	Location	
1	Info International (IEWS) (UTK)	J-17037/02/2008 SGSY-(SP)	Uttarakhand	9.01.13	30.9.2013	74.96	As on 06.06.2013 PIA has not furnished the details of source of fund for completion of the project. Reminder sent on 31.01.2013 and response awaited from State Govt. of Uttarakhand.		
							As on 10.06.2013 No change		
							As on 14.06.2013 No change		
							As on 21.06.2013 No change		
							As on 28.06.2013 No change		
							As on 05.07.2013 No change		

						As on 12.07.2013 PIA has attended the workshop on 09.07.2013. Still the PIA needs to furnish requisite documents. It has assured that will submit within week.	
						As on 19.7.2013 Reply is still awaited from State Govt.	
						As on 26.7.2013 Reply received. File is under desk scrutiny.	
						As on 2.8.2013. No Change.	
						As on 8.8.13 File is under submission	
						As on 16.8.2013 Letter sent to State Govt. of Uttarakhand /PIA for furnish the information whether 75% of the beneficiaries are placed at the minimum salary range of of Rs.5000/- pm. And whether	

							As on 23.8.2013 No Change (file is under submissio n to issue reminder	
							As on 30.8.2013 . No Change	
							As on 6.9.2013. No change , File is under submissio n to issue reminder again.	
							As on 13.9.2013 No Change	
							As on 20.9.2013 No Change ( File is under submissio n to issue reminder)	
							As on 27.09.201 3 No change	
							As on 4.10.2013 , The State Govt. of Uttarakha nd has furnisihed the clarificatio n and the same is examined (File is under submissio n).	
							As on 11.10.201 3 File is under examinati on again	
							As on 18.10.201 3 No Change	

							As on 25.10.2013 No change	
							As on 1.11.2013 File has been submitted	
							As on 8.11.2013 No Change	
							As on 14.11.2013 No change	
							As on 22.11.2013 No Change	
							As on 29.11.2013 No change	
							As on 13.12.13 No change	
							As on 20.12.2013 No change	
							As on 27.12.2013 No change	
							As on 03.01.2014 No change	
							As on 10.1.2014 No change	
							As on 17.1.2014 No Change	
							As on 24.1.2014 No change	RO-JS
							As on 31.1.2014 No change	
							As on 7.2.2014 File is under examinati on	



2	ISAP	J-17046/3/2008	Multi State	18.2.13	5.9.2013	44.87	As on 6.6.13 Proposed to be Referred to IFD for release.	
							As on 10.6.13 No Change	
							As on 14.6.13 No Change	
							As on 21.6.13 File is referred to IFD on 19.06.2013	
							As on 28.6.13 No change	
							As on 5.7.13 No change	
							As on 12.7.2013 . File is returned from IFD on 12.7.13 with queries such as, Target has been completed justification for further release is not clear, UC for 2012-13, wether PIA has contributed fund over and	
							As on 19.07.2013 Letter to TSA/PIA on 18.07.2013	

							As on 26.07.2013 No change
							As on 2.8.2013 , No Change
							As on 8.8.20013 File is under submissio n
							As on 16.8.2013 No change (File is under submissio n)
							As on 23.8.2013 . No change
							As on 30.8.2013 . No Change
							As on 6.9.2013 (Under desk scrutiny)
							As on 13.9.2013 (File is under submissio n)
							As on 20.9.2013 ( file is under submissio n)
							As on 27.09.2013 No change
							As on 4.10.2013 (File is under submissio n )
							As on 11.10.2013 File is under examinati on level again
							As on 18.10.2013 file has been submitted .

							As on 25.10.2013 No change	
							As on 1.11.2013 No Change	
							As on 8.11.2013 No Change	
							As on 14.11.2013 No change	
							As on 22.11.2013 No Change	
							As on 29.11.2013 No change	
							As on 13.12.2013 No Change	
							As on 20.12.2013 No change	
							As on 27.12.2013 No change	
							As on 03.01.2014 No change	
							As on 10.1.2014 No change	
							As on 17.1.2014 No Change	RO-JS
							As on 24.1.2014 No change	
							As on 31.1.2014 No change	
							As on 7.2.2014 No change	

3	GSI Envo	J-17046/33/2010 SGSY II SP		19.8.13	19.8.13	As on 30.8.13 File is under submission. PIA has requested for release of second installment. IGNOU is the TSA of the project. The matter has already been taken up in a separate file for transferring	
						As on 6.9.13 No change	
						As on 13.9.13 No change	
						As on 20.9.13 PIA has requested for release of second installment. IGNOU is the TSA of the project. The matter has already been taken up in a separate file for transferring projects of IGNOU to other TSA,	

							As on 27.9.13 PIA has requested for release of second installment. IGNOU is the TSA of the project. The matter has already been taken up in a separate file for transferring projects of IGNOU to other TSA.	
							As on 27.9.13 PIA has requested for release of second installment. IGNOU is the TSA of the project. The matter has already been taken up in a separate file for transferring projects of IGNOU to other TSA.	

						As on 11.10.13 PIA has requested for release of second installment. IGNOU is the TSA of the project. The matter has already been taken up in a separate file for transferring projects of IGNOU to other TSA,	
						As on 11.10.13 PIA has requested for release of second installment. IGNOU is the TSA of the project. The matter has already been taken up in a separate file for transferring projects of IGNOU to other TSA,	
						As on 25.10.13 No change	
						As on 1.11.13 Project has been transferred from Ignou to NIRD for being the monitoring agency vide office order. Monitoring report awaited from NIRD.	

							As on 8.11.13 No change	
							As on 14.11.13 No change	
							As on 22.11.13 File under submission	
							As on 29.11.13 File under submission with regard to proposal for extension	
							As on 06.12.13 File under submission	
							As on 13.12.13 File under submission	
							As on 20.12.13 File referred to Consultant for advising the PIA on 4.9 para of guidelines	
							As on 27.12.13 No change	
							As on 3.1.14 No change	
							As on 10.1.14 No change	
							As on 17.01.2014 no change	
							As on 24.01.2014 no change	
							As on 31.01.2014 no change	
							As on 7.02.2014 no change	Consultant
4	Centum	J-17046/84/2010-SGSY II SP	Multi State	17.12.2012	10.06.2013	558.18	Complaint Case. As on 12.07.2013 File is under submission	

							As on 19.07.2013 Information on complain is still awaited.
							As on 26.07.2013 Information on complain is still awaited.
							As on 02.08.13 No Change
							As on 08.08.2013 No Change
							As on 16.08.2013 No Change
							As on 23.08.2013 No Change
							As on 30.08.2013 No change
							As on 06.09.2013 Reply Received, file has been submitted.
							As on 13.9.2013 No Change
							As on 20.09.2013 No Change
							As on 27.09.2013 No change
							As on 04.10.2013 No Change
							As on 11.10.2013 No Change
							As on 18.10.2013 No Change



							As on 25.10.201 3 No Change
							As on 01.11.201 3 No change
							As on 08.11.201 3 No change
							As on 14.11.201 3 No change
							As on 22.11.201 3 The complaint committe e has given its comment on the complaint . File has been submitted .
							As on 29.11.201 3 No change
							As on 06.12.201 3 The file has been examined in the Division. The informati on related to district- wise details of trained/ placed candidate s is required. A letter has been issued to the PIA.

						As on 13.12.2013 Reply received and file has submitted . As JS (S) desired , a letter has been issued to the TSA on 11.12.2013 for its recommendation on complaint and to submit details investigation report to the	
						As on 20.12.2013 No Change	
						As on 27.12.2013 Reply awaited.	
						As on 03.01.2014 No change	
						As on 10.01.2014 Reply awaited.	
						As on 17.01.2014 No change	
						As on 24.01.2014 Reply received and file is under submission.	
						As on 31.01.2014 File has been submitted	
						As on 07.01.2014 No change	RO-JS

5	Centum	J-17046/79/2010-SGSY II SP	Multi State	17.12.2012	10.06.2013	558.18	Complaint Case. As on 12.07.2013 File is under submission
							As on 19.07.2013 Information on complain is still awaited.
							As on 26.07.2013 Information on complain is still awaited.
							As on 02.08.13 No Change
							As on 08.08.2013 No Change
							As on 16.08.2013 No Change
							As on 23.08.2013 No Change
							As on 30.08.2013 Information from Chhattisgarh Govt on complaint is still awaited.
							As on 06.09.2013 No Change
							As on 13.9.2013 No Change
							As on 20.09.2013 Reply from Chhattisgarh Govt. is received. File has been submitted.

							As on 27.09.2013 No change
							As on 04.10.2013 file is examined in the division. Query raised and a letter has been issued to the TSA. Reply awaited
							As on 11.10.2013 No Change
							As on 18.10.2013 No Change
							As on 25.10.2013 No Change
							As on 1.11.2013 Reply received and file has been sent to IFD
							As on 08.11.2013 IFD has raised some queries. The File has returned.
							As on 14.11.2013 A letter has been issued to the TSA. Reply awaited
							As on 22.11.2013 No change
							As on 29.11.2013 No change

							As on 06.12.201 3 Reply from NIRD is received today. File is submitted	
							As on 13.12.201 3 No change	
							As on 20.12.201 3 A letter has been issued to the TSA on 11.12.201 3 for its recomme ndation on complaint and to submit details investigati on report to the Ministry within 3 weeks. Reply awaited.	
							As on 27.12.201 3 No change	
							As on 03.01.201 4 No change	
							As on 10.01.201 4 Reply awaited.	
							As on 17.01.201 4 No change	
							As on 24.01.201 4 Reply received and file is under submissio n.	
							As on 31.01.201 4 File has been submitted	

							As on 07.01.201 4 No change	RO-JS
6	Tally South	J-17046/52/2009-SGSY-II (SP)	Multi State	13.03.13	05.04.13	279.09	As on 16.08.201 3 file has been checked in the division, it is found that UCs are incorrect. The letter has been issued to the TSA. Reply awaited.	
							As on 23.08.201 3 No Change	
							As on 30.08.201 3 No change	
							As on 06.09.201 3 Reply given by TSA was not satisfacto ry. So again a letter has been issued to the TSA for providing the revised UCs.	
							As on 13.9.2013 No Change	
							As on 20.09.201 3 No Change	
							As on 27.09.201 3 No change	
							As on 04.10.201 3 No change	
							As on 11.10.201 3 No Change	

							As on 18.10.201 3 No Change
							As on 25.10.201 3 Reply received and file has been submitted .
							As on 01.11.201 3 the extension period as requested by the NABCONS has expired. A letter has been issued to the NABCONS to seek extension with justificati on.
							As on 08.11.201 3 Reply received today. File has been submitted .
							As on 14.11.201 3 No change
							As on 22.11.201 3 File is examined by DS (Consulta nt), query raised and letter has been issued to TSA.
							As on 29.11.201 3 No change
							As on 06.12.201 3 No change

							As on 13.12.201 3 No change	
							As on 20.12.201 3 No Change	
							As on 27.12.201 3 Reply received and file is under submissio n.	
							As on 03.01.201 4 File has been submitted .	
							As on 10.01.201 4 File has examined in the division and TSA allowed to conduct sample survey and directed to submit the report. According ly a letter has been sent to TSA. Reply awaited.	
							As on 17.01.201 4 No change	
							As on 24.01.201 4 Reply received and file has been submitted .	
							As on 31.01.201 4 File has been submitted	
							As on 07.01.201 4 No change	RO-JS



						269.67	As on 24.1.2014 File is under submission	
7	India Can	J-17046/39/2009/SGSY-II(SP)	Multi State	20.1.2014	20.1.2014		As on 31.1.2014 No change	RO-JS
							As on 7.2.2014 File is under examination	
8	FIWE	J-17046/5/2008	Multi State	09.04.2013	09.04.2013	207.393	As on 6.6.13 NIRD has raised queries on Audit Report of PIA and did not recommend for release of third installment. PIA has been asked to submit documents. Reply awaited.	
							As on 10.6.13 NIRD has raised queries on Audit Report of PIA and did not recommend for release of third installment. PIA has been asked to submit documents. Reply awaited. PIA has given undertaking that they would	
							As on 14.6.13 Reply awaited from PIA	
							As on 21.6.13 no change	

							As on 28.6.13 No change	
							As on 5.7.13 no change	
							As on 12.7.13 No change	
							As on 19.7.13 no change	
							As on 26.7.13 No change	
							As on 2.8.13 No change	
							As on 8.8.13 No change	
							As on 16.8.13 No change	
							As on 23.8.13 No Change	
							As on 30.8.13 No change	
							As on 6.9.13 No change	
							As on 13.9.13 No change	
							As on 20.09.201 3 No Change	
							As on 27.09.201 3 No change	
							As on 4.10.2013 No change	
							As on 11.10.13 No change	
							As on 18.10.13 No change	
							As on 25.10.13 No change	
							As on 01.11.201 3 No change	

							As on 8.11.13 Reminder sent. Reply awaited.	
							As on 14.11.13 Reply awaited	
							As on 22.11.13 No change	
							As on 29.11.13 Reply awaited. File under submissio n.	
							As on 06.12.201 3 File under submissio n	
							As on 13.12.13 File under submissio n	
							As on 20.12.13 File under submissio n	
							As on 27.12.13 File under submissio n	
							As on 3.01.14 Final Reminder sent to PIA	
							As on 10.1.2014 No change	
							As on 17.1.2014 No change	
							As on 24.1.2014 FR Received under process	
							As on 31.01.14 File under submissio n.	
							As on 7.02.14 File under submissio n.	RO-JS

9	National Academy of Construction (NAC)	J-17046/89/2009-SGSY-II(SP)	Multi State	18.03.2013	06.09.2013	562.46	As on 06.12.2013 Proposal for release has been examined in the division. As per the observations of TSA, the PIA need to be complied with the following for further processing of this case; 1. Tracking System of the PIA is	
							As on 13.12.2013 File is under examination.	
							As on 20.12.2013 No change.	
							As on 27.12.2013 File is under submission	
							As on 03.01.2014 Letter sent to TSA and PIA for furnishing the report.	
							As on 10.1.2014 No change	
							As on 17.1.2014 No change	
							As on 17.1.2014 No change	
							As on 24.1.2014 FR Received under process	
							As on 31.1.2014 No change	RO-JS

							As on 07.02.2014 Letter Issued to TSA for clarificati on and requested to furnish recommen dation of the TSA .	
10	Tops Group	J-17046/97/2009 SGSY II SP	Western India	13.12.2013	13.12.2013	562.46	As on 13.12.2013 NABCONS recommen ded for release of 2nd installme nt of central share. File is under examinati on.	
							As on 20.12.2013 No change	
							As on 27.12.2013 File is under submissio n	
							As on 03.01.2014 NABCONS requested to furnish the proposal for release in the prescribed format.	
							As on 10.1.2014 No change	

							As on 17.1.2014 No change	
							As on 24.1.2014 FR received under process	
							As on 31.1.2014 File is under submission	
							As on 07.02.2014 No change	RO-JS
11	Town School	J-17046/18/2008 SGSY SP	Multi State	29.11.2013	29.11.2013	280.942	As on 31.1.2014 File has been submitted	
							As on 07.01.2014 No change	RO-JS
12	All Services	J-17046/104/2009 SGSY - II SP	Multi State	24.07.2013	#####	62.46 lakh	As on 08.08.2013 Reply of the letter is received on 24.07.2013 file is under submission	
							As on 16.08.2013 File has been referred to IFD on 14.08.2013	
							As on 23.08.2013 No Change	
							As on 30.08.2013 File has been returned from IFD.	

							As on 06.09.2013 File has returned from IFD due to perform slow progress. It is under submission
							As on 13.9.2013 No change
							As on 20.09.2013 file has been submitted
							As on 27.09.2013 No change
							As on 04.10.2013 No change
							As on 11.10.2013 No Change
							As on 18.10.2013 A letter is received from the PIA regarding the Status of the physical progress. File has been submitted
							As on 25.10.2013 file is examined in the division. Query raised and letter has been sent to the TSA.

							As on 01.11.2013 Reply received and file is under submissio n.
							As on 08.11.2013 No change
							As on 14.11.2013 No change
							As on 22.11.2013 File is examined by Division. PIA has achieved less than 75% target, so as 11.10.2013, the status of total trained/e nrolled is asked from the PIA. A letter has been issued to the TSA.
							As on 29.11.2013 No change
							As on 06.12.2013 No change
							As on 13.12.2013 No change
							As on 20.12.2013 No Change
							As on 27.12.2013 Reply received and file is under submissio n.



							As on 03.01.2014 File has been submitted	
							As on 10.01.2014 No change	
							As on 17.01.2014 File is with IFD	
							As on 24.01.2014 No Change	
							As on 31.01.2014 No Change	
							As on 07.01.2014 File has returned from IFD	RO-JS

PENDING INSTALMENT CASES

SL.No.	PIA Name	File No.	State	Date of first receipt in ASDP Division	Date of latest receipt in ASDP Division	Proposed Amount to be Released in lakhs	Status	Location
1	FCRL	J-17046/115/2010	GUJARAT, KARNATAKA	17.5.2013	17.5.2013	560.57	As on 6.6.13 IFD has raised query on outsourci ng by PIA. Letter sent to NABCONS in this regard.	
							As on 10.6.13 Referred to IFD on 6.6.13	
							As on 14.6.13 No change	
							As on 21.6.13 No change	
							As on 28.6.13 No change	

						As on 5.7.13. The file is returned from IFD with observations to obtain a copy of MOU. letter is being sent to NABCONS.	
						As on 12.07.2013 File is under submission.	
						As on 19.7.13 File is under submission.	
						As on 26.7.13 Referred to IFD	
						As on 2.8.13 No change	
						As on 8.8.13 No change	
						As on 16.8.13 No change	
						As on 23.08.2013 IFD has raised query with regard to outsourcing, minimum wages, interest earned by PIA	
						As on 30.8.13 File is under process	
						As on 6.9.13 Letter sent to TSA. Reply awaited.	
						As on 13.9.13 No change	

						As on 20.09.2013 No Change	
						As on 27.09.2013 No change	
						As on 4.10.13 Reply received file under submissio n	
						As on 11.10.13 Consultan t RL-SP has advised for seeking approval from Secretary RD with regard to outsourci ng issue. File under process.	
						As on 18.10.13 File under submissio n	
						As on 25.10.13 No change	
						As on 1.11.13 File sent to IFD	
						As on 8.11.13 File is in IFD	
						As on 14.11.13 No change	
						As on 22.11.13 File sent back from IFD	
						As on 29.11.13 No change	
						As on 06.12.2013 No change	
						As on 13.12.13 File under submissio n	

							As on 20.12.13 Letter sent to TSA	
							As on 27.12.13 No change	
							AS on 3.1.14 File under submission. Letter sent to TSA.	
							AS on 10.1.14 File under submission	
							As on 17.01.2014 Letter sent to TSA.	
							As on 24.01.2014 Letter sent to TSA again on 23.01.2014 for proper report	
							As on 31.01.2014 Reply awaited	
							As on 07.02.2014 No change	deo
2	FIWE	J-17046/5/2008	Multi State	09.04.2013	09.04.2013	207.393	As on 6.6.13 NIRD has raised queries on Audit Report of PIA and did not recommend for release of third installment. PIA has been asked to submit documents. Reply awaited.	



							As on 13.9.13 No change	
							As on 20.09.201 3 No Change	
							As on 27.09.201 3 No change	
							As on 4.10.13 No change	
							As on 11.10.13 No change	
							As on 18.10.13 No change	
							As on 25.10.13 No change	
							As on 01.11.201 3 No change	
							As on 8.11.13 Reminder sent. Reply awaited.	
							As on 14.11.13 Reply awaited	
							As on 22.11.13 No change	
							As on 29.11.13 Reply awaited. File under submissio n.	
							As on 06.12.201 3 File under submissio n	
							As on 13.12.13 File under submissio n	
							As on 20.12.13 File under submissio n	
							As on 27.12.13 No change	

							As on 3.01.14 Final Reminder sent to PIA	
							As on 10.1.14 No change	
							As on 17.1.2014 No change	
							As on 24.1.2014 FR Received under process	
							As on 31.1.2014 File under submission	
							As on 07.2.2014 File under submission	RO-JS
3	HIMCON	J-17019/04/2008 SGSY II SP	HP	17.2.12	18.3.13	43.87	As on 6.6.13 Letter sent to State Govt of HP for JJUC/AR, Progress Report authenticated by DRDA. ii) implementation plan for training of remaining target. iii) PIA has fallen short in coverage of SC/ST, minorities. iv)	

						As on 10.6.13 Letter sent to State Govt of HP for JUC/AR, Progress Report authenticated by DRDA. ii) implementation plan for training of remaining target. iii) PIA has fallen short in coverage of SC/ST, minorities .iv)	
						As on 14.6.13 No change	
						As on 21.6.13 Reminder to State Govt of HP sent on 19.6.13. Reply awaited. Also PIA was present in workshop but didnot fill checklist.	
						As on 28.6.13 PIA has submitted clarification with regard to letter sent to State Govt. of HP without UC/AR authenticated by TSA, without implementation plan, without MIS & WEBSITE details. Also reply from State	



						As on 19.7.13 The PIA has submitted checklist. The PIA has scored 13 as per revised checklist. File is under submission.	
						As on 26.7.13 No change	
						As on 2.8.13 No change	
						As on 8.8.13 No change	
						AS on 16.8.13 File is under submission	
						As on 23.8.13 File is under submission	
						As on 30.8.13 File sent to consultant	
						As on 6.9.13 No change	
						As on 13.9.13 No change	
						As on 20.9.13 No change	
						As on 27.09.13 Consultant has followed up with TSA/PIA and TSA/PIA has mentioned that they would submit the documents soon. Reply awaited.	

							As on 4.10.13 No change
							As on 11.10.13 No change
							As on 18.10.13 Second reminder sent to TSA for informati on/docu ments
							As on 25.10.13 Reply awaited
							As on 01.11.13 No change
							As on 8.11.13 Reminder sent. Reply awaited.
							As on 14.11.13 Reply awaited
							As on 22.11.13 No change
							As on 29.11.13 No change
							As on 06.12.201 3 No change
							As on 13.12.201 3 No change
							As on 20.12.13 No change
							As on 27.12.13 No change
							As on 3.1.14 No change
							As on 10.1.14 No change
							As on 17.1.14 No change
							As on 24.1.2014 No change

							As on 31.1.2014 No change	
							As on 07.02.2014 No change	deo2
4	Info International (IEWS) (UTK)	J-17037/02/2008 SGSY-(SP)	Uttarakhand	9.01.13	30.9.2013	74.96	As on 06.06.2013 PIA has not furnished the details of source of fund for completi on of the project. Reminder sent on 31.01.2013 and response awaited from State Govt. of Uttarakha nd.	
							As on 10.06.2013 No change	
							As on 14.06.2013 No change	
							As on 21.06.2013 No change	
							As on 28.06.2013 No change	
							As on 05.07.2013 No change	

						As on 12.07.2013 PIA has attended the workshop on 09.07.2013. Still the PIA needs to furnish requisite documents. It has assured that will submit within week.	
						As on 19.7.2013 Reply is still awaited from State Govt.	
						As on 26.7.2013 Reply received. File is under desk scrutiny.	
						As on 2.8.2013. No Change.	
						As on 8.8.13 File is under submission	
						As on 16.8.2013 . Letter sent to State Govt. of Uttarakhand /PIA for furnish the information whether 75% of the beneficiaries are placed at the minimum salary range of of Rs.5000/- pm. And whether	

							As on 23.8.2013 No Change (file is under submissio n to issue reminder
							As on 30.8.2013 . No Change
							As on 6.9.2013. No change , File is under submissio n to issue reminder again.
							As on 13.9.2013 No Change
							As on 20.9.2013 No Change ( File is under submissio n to issue reminder)
							As on 27.09.201 3 No change
							As on 4.10.2013 , The State Govt. of Uttarakha nd has furnisihed the clarificatio n and the same is examined (File is under submissio n).
							As on 11.10.201 3 File is under examinati on again
							As on 18.10.201 3 No Change

							As on 25.10.201 3 No Change
							As on 1.11.2013 File has been submitted .
							As on 8.11.2013 No change
							As on 14.11.201 3 No change
							As on 22.11.201 3 No Change
							As on 29.11.201 3 No change
							As on 6.12.2013 No change
							As on 13.12.201 3 No change
							As on 20.12.201 3 No change
							As on 27.12.201 3 No change
							As on 03.01.201 4 No change
							As on 10.1.2014 No change
							As on 17.1.2014 No change
							As on 24.1.2014 No change
							As on 31.1.2014 No change
							As on 7.2.2014 File is under examinati on

5	ITCOT	J-17046/90/2010-SGSY-SP	Multi States	12.3.13	12.3.13	280.18	As on 06.06.2013 A complain received regarding irregularities in implementation of the Project. Team reoport is awaited from IGNOU.
							As on 10.6.13 No change
							As on 14.6.13 Reminder sent on 11.06.2013
							As on 21.6.13 No change
							As on 28.6.13 No change
							As on 5.7.13 File submitted for issuing reminder
							As on 12.07.2013 Letter issued to PIA for furnishing pointwise reply on the alligations raised. Complaint case.
							As on 19.7.2013 Reply is still awaited from PIA.
							As on 26.7.2013 Reply received. File is under submission.

							As on 2.8.2013. File is under submissio n	
							As on 8.8.2013 File is under submissio n	
							As on 16.8.2013 No Change	
							As on 23.8.13. No change	
							As on 30.8.13. No change	
							As on 6-9.2013 No Change	
							As on 13.9.2013 No Change	
							As on 20.9.2013 (File is under submissio n)	
							As on 27.09.201 3 No change	
							As on 4.10.2013 , The comment s from National Level Monitor against the complain is yet to be received, letter has been issued on 3rd Oct, 2013 , response awaited.	
							As on 11.10.201 3 No Change	
							As on 18.10.201 3 No Change	



							As on 25.10.2013 No Change
							As on 1.11.2013 (No change )
							As on 8.11.2013 No change
							As on 14.11.2013 Response has been received and examined , File is under submissio n
							As on 22.11.2013 No Change
							As on 29.11.2013. Letter has been sent to the NLM division & national level monitor on 28.11.2013 to carry out the investigati on and submit report .
							As on 6.12.2013 No change
							As on 13.12.2013, Reply awaited from National Level monitor
							As on 20.12.2013 No change
							As on 27.12.2013 No change
							As on 03.01.2014 No change

							As on 10.1.2014 No change	
							As on 17.1.2014 No change	
							As on 24.1.2014 . National Level Monitor reported that, he will carry out the enquiry in the first week of Feb, 2014 & submit report accordingl y.	
							As on 31.1.2014 No change	
							As on 7.2.2014 No change	
6	ISAP	J-17046/3/2008	Multi State	18.2.13	5.9.2013	44.87	As on 6.6.13 Proposed to be Referred to IFD for release.	
							As on 10.6.13 No Change	
							As on 14.6.13 No Change	
							As on 21.6.13 File is referred to IFD on 19.06.201 3	
							As on 28.6.13 No change	
							As on 5.7.13 No change	

							As on 12.7.2013 . File is returned from IFD on 12.7.13 with queries such as, Target has been completed justification for further release is not clear, UC for 2012-13,wether PIA has contributed fund over and
							As on 19.07.2013 Letter to TSA/PIA on 18.07.2013
							As on 26.07.2013 No change
							As on 2.8.2013 , No Change
							As on 8.8.20013 File is under submission
							As on 16.8.2013 No change (File is under submission )
							As on 23.8.2013 . No change
							As on 30.8.2013 . No Change
							As on 6.9.2013 (Under desk scrutiny)
							As on 13.9.2013 (File is under submission)

							As on 20.09.2013 No Change
							As on 27.09.2013 No change
							As on 4.10.2013 File is under submissio n
							As on 11.10.2013 File is under examinati on level again
							As on 18.10.2013 File has been submitted
							As on 25.10.2013 No Change
							As on 1.11.2013 No change
							As on 8.11.2013 No change
							As on 14.11.2013 No Change
							As on 22.11.2013 No Change
							As on 29.11.2013 No Change
							As on 6.12.2013 No change
							As on 13.12.2013 No change
							As on 20.12.2013 No change
							As on 27.12.2013 No change

							As on 03.01.2014 No change
							As on 10.1.2014 No change
							As on 17.1.2014 No change
							As on 24.1.2014 No change
							As on 31.1.2014 No change
							As on 7.2.2014 No change
7	Centum	J-17046/84/2010-SGSV II SP	Multi State	17.12.2012	10.06.2013	558.18	Complain t Case. As on 12.07.2013 File is under submissio n
							As on 19.07.2013 Informati on on complain is still awaited.
							As on 26.07.2013 Informati on on complain is still awaited.
							As on 02.08.13 No Change
							As on 08.08.2013 No Change
							As on 16.08.2013 No Change
							As on 23.08.2013 No Change
							As on 30.08.2013 No change

							As on 06.09.2013 Reply Received, file has been submitted .
							As on 13.9.2013 No Change
							As on 20.09.2013 No Change
							As on 27.09.2013 No change
							As on 04.10.2013 No Change
							As on 11.10.2013 No Change
							As on 18.10.2013 No Change
							As on 25.10.2013 No Change
							As on 01.11.2013 No change
							As on 08.11.2013 No change
							As on 14.11.2013 No change
							As on 22.11.2013 The complaint committee has given its comment on the complaint . File has been submitted .
							As on 29.11.2013 No change

							As on 06.12.2013 The file has been examined in the Division. The information related to district-wise details of trained/placed candidates is required. A letter has been issued to the PIA.	
							As on 13.12.2013 Reply received and file has submitted. As JS (S) desired, a letter has been issued to the TSA on 11.12.2013 for its recommendation on complaint and to submit details investigation report to the	
							As on 20.12.2013 No Change	
							As on 27.12.2013 Reply awaited.	
							As on 03.01.2014 No change	
							As on 10.01.2014 Reply awaited.	
							As on 17.01.2014 No change	

							As on 24.01.2014 Reply received and file is under submission.	
							As on 31.1.2014 File has been submitted.	
							As on 07.01.2014 No Change	RO-JS
8	Centum	J-17046/79/2010-SGSV II SP	Multi State	17.12.2012	10.06.2013	558.18	Complaint Case. As on 12.07.2013 File is under submission	
							As on 19.07.2013 Information on complain is still awaited.	
							As on 26.07.2013 Information on complain is still awaited.	
							As on 02.08.13 No Change	
							As on 08.08.2013 No Change	
							As on 16.08.2013 No Change	
							As on 23.08.2013 No Change	
							As on 30.08.2013 Information from Chhattisgarh Govt on complaint is still awaited.	



						As on 06.09.2013 No Change	
						As on 13.9.2013 No Change	
						As on 20.09.2013 Reply from Chhattisgarh Govt. is received. File has been submitted	
						As on 27.09.2013 No change	
						As on 04.10.2013 file is examined in the division. Query raised and a letter has been issued to the TSA. Reply awaited	
						As on 11.10.2013 No Change	
						As on 18.10.2013 No Change	
						As on 25.10.2013 No Change	
						As on 1.11.2013 Reply received and file has been sent to IFD	
						As on 08.11.2013 IFD has raised some queries. The File has returned.	

							As on 14.11.201 3 A letter has been issued to the TSA. Reply awaited
							As on 22.11.201 3 No change
							As on 29.11.201 3 No change
							As on 06.12.201 3 Reply from NIRD is received today. File is submitted
							As on 13.12.201 3 No change
							As on 20.12.201 3 A letter has been issued to the TSA on 11.12.201 3 for its recomme ndation on complaint and to submit details investigati on report to the Ministry within 3 weeks. Reply awaited.
							As on 27.12.201 3 No change
							As on 03.01.201 4 No change
							As on 10.01.201 4 Reply awaited.

							As on 17.01.201 4 No change	
							As on 24.01.201 4 Reply received and file is under submissio n.	
							As on 31.1.2014 File has been submitted	
							As on 07.01.201 4 No Change	RO-JS
9	Career Launcher	J-17046/16/2008 SGSY II SP	Multi State	28.03.2013	28.03.201 3	33.00	As on 5.7.13 File is under Submissio n	
							As on 12.07.201 3 No Change	
							As on 19.07.201 3 No change	
							As on 26.07.201 3 No change	
							As on 02.08.13 No Change	
							As on 08.08.201 3 No Change	
							As on 16.08.201 3 Draft OM has been issued to CVO regarding the complaint and asking for the status of complaint .	

						As on 23.08.2013 Information is still awaited from CVO and File has been submitted for Extension.	
						As on 30.08.2013 A letter has been issued to NIRD from CVO and copied to Division. Information is still awaited on the status of complaint.	
						As on 06.09.2013 A letter from the Ministry has also been issued to the NIRD on 02.09.2013 for expedite the process. Reply is still awaited.	
						As on 13-9-2013 No Change	
						As on 20.09.2013 Reply is still awaited. A reminder has been issued to the TSA.	
						As on 27.09.2013 No change	
						As on 04.10.2013 No Change	

							As on 11.10.2013 No Change
							As on 18.10.2013 No Change
							As on 25.10.2013 A letter from NIRD is received and mentione d that final report will sent to MoRD as soon as they received.
							As on 01.11.2013 A letter has been issued to TSA to send final report 10.11.2013.
							As on 08.11.2013 No change
							As on 14.11.2013 Reply is still awaited.
							As on 22.11.2013 No change

							As on 29.11.201 3 A reply from NIRD is received today. NIRD has maention ed that C&AG, Hyderaba d has summene d the files of the PIA. Informati on on the complaint is still awaited from the TSA.	
							As on 06.12.201 3 No change	
							As on 13.12.201 3 No change	
							As on 20.12.201 3 No Change	
							As on 27.12.201 3 No Change	
							As on 03.01.201 4 No change	
							As on 10.01.201 4 Reply awaited.	
							As on 17.01.201 4 No change	
							As on 24.01.201 4 No Change	
							As on 31.01.201 3 No Change	
							As on 07.01.201 4 No Change	DeoZrl

10	Tally North 2011	J-17046/93/2010-SGSY-II (SP)	Multi State	05.04.13	05.04.13	372.12	As on 16.08.2013 file has been checked in the division, it is found that UCs are incorrect. The letter has been issued to the TSA. Reply awaited.
							As on 23.08.2013 No Change
							As on 30.08.2013 No change
							As on 6.9.2013 Reply given by TSA was not satisfactory, So again a letter has been issued to the TSA for providing the revised UCs.
							As on 13.9.2013 No Change
							As on 20.09.2013 No Change
							As on 27.09.2013 No change
							As on 04.10.2013 No change
							As on 11.10.2013 No Change
							As on 18.10.2013 No Change

							As on 25.10.201 3 Reply received and file has been submitted .	
							As on 01.11.201 3 File is with IFD	
							As on 08.11.201 3 IFD has raised some queries. File has been returned.	
							As on 14.11.201 3 A letter has been issued to the TSA. Reply awaited	
							As on 22.11.201 3 No change	
							As on 29.11.201 3 No change	
							As on 06.12.201 3 No change	
							As o 13.12.201 3 No change	
							As on 20.12.201 3 Reply received and file is under submissio n	
							As on 27.12.201 3 File has been submitted .	



							As on 03.01.2014 Reply was not found satisfactory, again a letter has been sent to TSA. Reply awaited.	
							As on 10.01.2014 No change	
							As on 17.01.2014 No change	
							As on 24.01.2014 Reply awaited.	
							As on 31.01.2013 No Change	
							As on 07.01.2014 No Change	Deo2rl
11	Tally South	J-17046/52/2009-SGSY-II (SP)	Multi State	13.03.13	05.04.13	279.09	As on 16.08.2013 file has been checked in the division, it is found that UCs are incorrect. The letter has been issued to the TSA. Reply awaited.	
							As on 23.08.2013 No Change	
							As on 30.08.2013 No change	

							As on 06.09.2013 Reply given by TSA was not satisfactory. So again a letter has been issued to the TSA for providing the revised UCs.
							As on 13.9.2013 No Change
							As on 20.09.2013 No Change
							As on 27.09.2013 No change
							As on 04.10.2013 No change
							As on 11.10.2013 No Change
							As on 18.10.2013 No Change
							As on 25.10.2013 Reply received and file has been submitted.
							As on 01.11.2013 the extension period as requested by the NABCONS has expired. A letter has been issued to the NABCONS to seek extension with justification.

							As on 08.11.201 3 Reply received today. File has been submitted .	
							As on 14.11.201 3 No change	
							As on 22.11.201 3 File is examined by DS (Consulta nt), query raised and letter has been issued to TSA.	
							As on 29.11.201 3 No change	
							As on 06.12.201 3 No change	
							As on 13.12.201 3 No change	
							As on 20.12.201 3 No Change	
							As on 27.12.201 3 Reply received and file is under submissio n.	
							As on 03.01.201 4 File has been submitted .	

							As on 10.01.2014 File has examined in the division and TSA allowed to conduct sample survey and directed to submit the report. Accordingly a letter has been sent to TSA. Reply awaited.	
							As on 17.01.2014 No change	
							As on 24.01.2014 Reply received and file has been submitted.	
							As on 31.01.2013 File has been submitted.	
							As on 07.01.2014 No Change	RO-JS
12	SABID	J-17012/07/2008-SGSY-II SP	Arunachal Pradesh	01.05.2013	01.05.2013	222.083	As on 08.08.2013 Reply regarding to information as per new checklist has been received on 02.08.2013 in the division. File is under submission.	

							As on 16.08.2013 No Change
							As on 23.08.2013 file examined in the division, some queries have been found. Letter has been issued to DRDA. Reply awaited.
							As on 30.08.2013 No change
							As on 06.09.2013 A reminder has been issued today. Reply is still awaited.
							As on 13.9.2013 No change
							As on 20.09.2013 No Change
							As on 27.09.2013 No change
							As on 04.10.2013 No Change
							As on 11.10.2013 No Change
							As on 18.10.2013 No Change
							As on 25.10.2013 No Change
							As on 01.11.2013 No chnage

							As on 08.11.201 3 No change	
							As on 14.11.201 3 Reply is still awaited. A reminder letter is sent to the TSA	
							As on 22.11.201 3 No change	
							As on 29.11.201 3 No change	
							As on 06.12.201 3 No change	
							As on 13.12.201 3 No change	
							As on 20.12.201 3 No Change	
							As on 27.12.201 3 No Change	
							As on 03.01.201 4 No change	
							As on 10.01.201 4 No change	
							As on 17.01.201 4 No change	
							As on 24.01.201 4 Reply is still awaited.	
							As on 31.01.201 4 No change	
							As on 07.01.201 4 No Change	Deo2

13	Department of Sericulture, Nagaland	J-17029/1/2008 SGSY II SP	Nagaland	12.07.13	12.7.13	84.08	As on 8.8.13 Letter sent to Department of Rural Development, Nagaland for the following information/documents: a. DRDA Kohima is the coordinating agency of the project, it is requested to examine the	
							As on 16.8.13 No change	
							As on 23.8.13 No change	
							As on 30.8.13 No change	
							as on 6.9.13 no change	
							As on 13.9.13 No change	
							As on 20.9.13 No change	
							As on 27.09.2013 Reply received from TSA. All information/documents sought have not been furnished, hence letter sent to TSA for the same.	
							4.10.13 Reply awaited	
							11.10.13 Reply awaited	

							As on 18.10.13 No change	
							As on 25.10.13 No change	
							As on 1.11.13 No change	
							As on 8.11.13 Reminder sent. Reply awaited.	
							As on 14.11.13 Reply awaited	
							As on 22.11.13 No change	
							As on 29.11.13 No change	
							As on 06.12.201 3 No change	
							As on 13.12.201 3 No change	
							As on 20.12.13 No change	
							As on 27.12.13 No change	
							As on 3.1.14 No change	
							As on 10.1.14 No change	
							As on 17.1.14 No change	
							As on 24.1.2014 No change	
							As on 31.1.2014 No change	
							As on 07.02.201 4 No change	deo2



14	All Services	J-17046/104/2009 SGSY -II SP	Multi State	24.07.2013	#####	62.46 lakh	As on 08.08.2013 Reply of the letter is received on 24.07.2013 file is under submission
							As on 16.08.2013 File has been refered to IFD on 14.08.2013
							As on 23.08.2013 No Change
							As on 30.08.2013 File has been returned from IFD.
							As on 06.09.2013 File has returned from IFD due to perform slow progress. It is under submission
							As on 13.9.2013 No change
							As on 20.09.2013 file has been submitted
							As on 27.09.2013 No change
							As on 04.10.2013 No change
							As on 11.10.2013 No Change

							As on 18.10.2013 A letter is received from the PIA regarding the Status of the physical progress. File has been submitted.	
							As on 25.10.2013 file is examined in the division. Query raised and letter has been sent to the TSA.	
							As on 01.11.2013 Reply received and file is under submission.	
							As on 08.11.2013 No change	
							As on 14.11.2013 No change	
							As on 22.11.2013 File is examined by Division. PIA has achieved less than 75% target, so as 11.10.2013, the status of total trained/enrolled is asked from the PIA. A letter has been issued to the TSA.	

							As on 29.11.201 3 No change	
							As on 06.12.201 3 No change	
							As on 13.12.201 3 No change	
							As on 20.12.201 3 No Change	
							As on 27.12.201 3 Reply received and file is under submissio n.	
							As on 03.01.201 4 File has been submitted	
							As on 10.01.201 4 No change	
							As on 17.01.201 4 File is with IFD	
							As on 24.01.201 4 No Change	
							As on 31.01.201 4 No change	
							As on 07.01.201 4 File has been returned from IFD.	RO-JS
15	Bhaskar Foundation	J-17046/7/2009 SGSY II SP	Multi State	27.08.2013	27.08.201 3	175.11	As on 30.08.201 3 file is under submissio n	

							As on 06.09.2013 File is examined in the division. Some additional informati on is still required. A letter has been issued to the TSA.
							As on 13.9.2013 No Change
							As on 20.09.2013 No Change
							As on 27.09.2013 No Change
							As on 04.10.2013 No change
							As on 11.10.2013 No Change
							As on 18.10.2013 Reply received. File has been submitted to refer to IFD
							As on 25.10.2013 File is examined in the division. NIRD's comment s on Audit Report are awaited.
							As on 01.11.2013 No change

							As on 08.11.201 3 A letter has been issued to TSA with PIA's comment on audit report. TSA's Comment s are still awaited.
							As on 14.11.201 3 No change
							As on 22.11.201 3 No change
							As on 29.11.201 3 Relpy from NIRD is received today. File is under submissio n.
							As on 06.12.201 3 File has been submitted
							As on 13.12.201 3 File is examined by DS (Consulta nt) and directed to put up a self contained note.
							As on 20.12.201 3 No Change
							As on 27.12.201 3 File has been submitted .
							As on 03.01.201 4 No change

							As on 10.01.201 4 File again examined by DS (consulta nt) and directed to put up revised self contained note.	
							As on 17.01.201 4 File has been submitted	
							As on 24.01.201 4 A letter has been issued to the TSA for their specific comment s on the reply of PIA on the audit observati on made by internal audit team. Reply awaited.	
							As on 31.01.201 4 No change	
							As on 07.01.201 4 No Change	RO-JS

16	CISS	J-17046/107/2010	ORISSA, RAJASTHAN, JHARKHAND, WB, UP, UTARR AKHAND, ASSAM, BIHAR			AS ON 19.7.13 NABCONS has not recommen ded for extension  Meanwhil e a letter has been sent to NABCONS as per directions for i. With regard to placemen t of candidate s, it is requested to indicate the time period between	
						As on 30.8.13 Reply received, file is under submissio n	
						As on 6.9 13 Letter sent to TSA. Reply awaited	
						As on 13.9.13 no change	
						As on 20.9.13 FR received today, file under process.	

						27.9.13 Clarification has been sought from TSA with regard to a. NABCONS has mentioned that the PIA has disbursed an amount of Rs.13,56,000/- as post placement support to 678 candidates. The PIA has	
						As on 4.10.13 No change	
						As on 18.10.13 No change	
						As on 25.10.13 NABCONS have mentioned that they have sought clarification and documents from PIA. Once they receive and verify it, then only they would be able to provide their recommendations.	
						As on 1.11.13 Reminder sent to PIA/TSA. Reply awaited.	
						As on 8.11.13 Reminder sent. Reply awaited.	
						As on 14.11.13 Reply awaited.	



							As on 22.11.13 No change	
							As on 29.11.13 No change	
							As on 06.12.201 3 No change	
							As on 13.12.13 No change	
							As on 20.12.13 No change	
							As on 27.12.13 No change	
							As on 3.1.14 No change	
							As on 10.1.14 No change	
							As on 17.1.14 No change	
							As on 24.1.2014 No change	
							As on 31.1.2014 No change	
							As on 07.02.201 4 No change	deo2
17	KVR Infosys Pvt.Ltd	J-17046/83/2010-SGSY-II(SP)	Madhya Pradesh	19.11.2013	19.11.2013	357.8	As on 22.11.201 3 File is under Submissio n.	

						29.11.2013 File is examined in the division. PIA has achieved less than 75% target and opted to complete the balance target as per the new Aajeevika Skills Guideline 5, 2013. So as 11.10.2013, the status of	
						As on 06.12.2013 No change	
						As on 13.12.2013 No change	
						As on 20.12.2013 No Change	
						As on 27.12.2013 No Change	
						As on 03.01.2014 No change	
						As on 10.01.2014 Reply awaited.	
						As on 17.01.2014 No change	
						As on 24.01.2014 No Change	
						As on 31.01.2014 No change	
						As on 07.01.2014 No Change	DeoZri

18	National Academy of Construction (NAC)	J-17046/89/2009-SGSY-II(SP)	Multi State	18.03.2013	06.09.2013	562.46	As on 06.12.2013 Proposal for release has been examined in the division. As per the observations of TSA, the PIA need to be complied with the following for further processing of this case; 1. Tracking System of the PIA is	
							As on 13.12.2013 File is under examination.	
							As on 20.12.2013 No change.	
							As on 27.12.2013 File is under submission	
							As on 03.01.2014 Letter sent to TSA and PIA for furnishing the report.	
							As on 10.1.14 No change	
							As on 17.1.14 No change	
							As on 24.1.2014 FR Received under process	
							As on 31.1.14 No change	

							As on 07.02.2014 Letter Issued to TSA for clarificati on and requested to furnish recommen dation of the TSA .	
19	Tops Group	J-17046/97/2009 SGSY II SP	Western India	13.12.2013	13.12.2013	562.46	As on 13.12.2013 NABCONS recommen ded for release of 2nd installme nt of central share. File is under examinati on.	
							As on 20.12.2013 No change	
							As on 27.12.2013 File is under submissio n	
							As on 03.01.2014 NABCONS requested to furnish the proposal for release in the prescribed format.	
							As on 10.1.14 No change	

						As on 17.1.14 No change	
						As on 24.1.2014 FR received under process	
						As on 31.1.2014 File is under submission	
						As on 07.02.2014 No change	RO-JS
20	GSI Envo	J-17046/33/2010 SGSY II SP		19.8.13	19.8.13	As on 30.8.13 File is under submission. PIA has requested for release of second installment. IGNOU is the TSA of the project. The matter has already been taken up in a separate file for transferring	
						As on 6.9.13 No change	
						As on 13.9.13 No change	

							As on 20.9.13 PIA has requested for release of second installment. IGNOU is the TSA of the project. The matter has already been taken up in a separate file for transferring projects of IGNOU to other TSA.	
							As on 27.9.13 PIA has requested for release of second installment. IGNOU is the TSA of the project. The matter has already been taken up in a separate file for transferring projects of IGNOU to other TSA.	

							As on 27.9.13 PIA has requested for release of second installment. IGNOU is the TSA of the project. The matter has already been taken up in a separate file for transferring projects of IGNOU to other TSA.	
							As on 11.10.13 PIA has requested for release of second installment. IGNOU is the TSA of the project. The matter has already been taken up in a separate file for transferring projects of IGNOU to other TSA.	

							As on 11.10.13 PIA has requested for release of second installment. IGNOU is the TSA of the project. The matter has already been taken up in a separate file for transferring projects of IGNOU to other TSA,
							As on 25.10.13 No change
							As on 1.11.13 Project has been transferred from Ignou to NIRD for being the monitoring agency vide office order. Monitoring report awaited from NIRD.
							As on 8.11.13 No change
							As on 14.11.13 No change
							As on 22.11.13 File under submission
							As on 29.11.13 File under submission with regard to proposal for extension
							As on 06.12.13 File under submission
							As on 13.12.13 File under submission

As on 8.11.13 No change  
As on 14.11.13 No change  
As on 22.11.13 File under submission



							As on 20.12.13 File referred to Consultant for advising the PIA on 4.9 para of guidelines	
							As on 27.12.13 No change	
							As on 31.1.14 No change	
							As on 10.1.14 No change	
							As on 17.1.14 No change	
							As on 24.1.14 No change	
							As on 31.1.14 No change	
							As on 07.02.14 No change	Consultant
21	India Can	J-17046/39/2009/SGSY-II(SP)	Multi State	20.1.2014	20.1.2014	269.67	As on 24.1.2014 File is under submission	RO-JS
							As on 31.1.2014 No change	
							As on 7.2.2014 File is under examination	
22	Town School	J-17046/18/2008 SGSY SP	Multi State	29.11.2013	29.11.2013	280.942	As on 31.1.2014 File has been submitted	
							As on 07.01.2014 No Change	RO-JS

PENDING EXTENSION CASES					
Sl.No.	PIA Name	File No.	State	Status	Location

1	NIIT	J-17046/45/2009-SGSY-II (SP)	Northern	<p>As on 06.06.2013 MoRD has released 100% grant. NIIT has applied for the extension to complete the closure formalities. It is mentioned that facing problem in distribution of PPA to the placed candidates as some of the candidates are not having bank accounts.</p> <p><b>As on 10.06.2013</b> No change</p> <p><b>As on 16.06.2013</b> No change</p> <p><b>As on 21.06.2013</b> Reminder issued on 16.06.2013</p> <p><b>28.06.2013</b> No change</p> <p>As on 05.07.2013 No change</p> <p>As on 12.07.2013 No change</p> <p>As on 19.07.2013 No change</p> <p>As on 26.07.2013 No change</p> <p>As on 30.8.13 Reply awaited</p> <p>As on 6.9.13 No change</p> <p>As on 13.9.13 no change</p> <p>As on 20.9.13 no change</p> <p>As on 27.9.13 no change</p> <p>As on 04.10.2013 Reminder Issued on 04.10.2013</p> <p>As on 11.10.2013 Requested NIIT people to furnish the requisite information at the earliest in the meeting held on 11.10.2013.</p> <p>As on 18.10.2013 Requested NIIT people to furnish the requisite information at the earliest in the meeting held on 11.10.2013.</p> <p>As on 25.10.2013 NABCONS informed that it is rigorously trying to get the information from NIIT.</p> <p>As on 01.11.13 No change</p> <p>As on 08.11.13 No change</p> <p>As on 14.11.13 No change</p> <p>As on 22.11.13 No change</p> <p>As on 29.11.13 No change</p> <p>As on 06.12.2013 no change</p> <p>As on 13.12.2013 no change</p> <p>As on 20.12.2013 no change</p> <p>As on 27.12.2013 no change</p> <p>As on 03.1.2014 no change</p> <p>As on 10.1.2014 no change</p> <p>As on 17.1.2014 no change</p> <p>As on 24.1.2014 no change</p> <p>As on 31.1.2014 No change</p> <p>As on 07.2.2014 No change</p>
---	------	------------------------------	----------	---



3	NIIT	J-17046/48/2009-SGSY-II (SP)	Western	<p><b>As on 06.06.2013</b> MoRD has released 100% grant. NIIT has applied for the extension to complete the closure formalities. It is mentioned that facing problem in distribution of PPA to the placed candidates as some of the candidates are not having bank accounts.</p> <p><b>As on 10.06.2013</b> No change</p> <p><b>As on 16.06.2013</b> No change</p> <p><b>As on 21.06.2013</b> Reminder issued on 16.06.2013</p> <p><b>28.06.2013</b> No change</p> <p>As on 05.07.2013 No change</p> <p>As on 12.07.2013 No change</p> <p>As on 19.07.2013 No change</p> <p>As on 26.07.2013 No change</p> <p>As on 30.8.13 Reply awaited</p>	
				as on 6.9.13 No change	
				As on 13.9.13 no change	
				As on 20.9.13 no change	
				As on 27.9.13 no change	
				As on 04.10.2013 Reminder Issued on 04.10.2013	
				As on 11.10.2013 Requested NIIT people to furnish the requisite information at the earliest in the meeting held on 11.10.2013.	
				As on 18.10.2013 Requested NIIT people to furnish the requisite information at the earliest in the meeting held on 11.10.2013.	
				As on 25.10.2013 NABCONS informed that it is regorously trying to get the information from NIIT.	
				as on 01.11.13 No change	
				As on 08.11.13 No change	
				As on 14.11.13 No change	
				As on 22.11.13 No change	
				As on 29.11.13 No change	
				As on 06.12.2013 no change	
				As on 13.12.2013 no change	
				As on 20.12.2013 no change	
				As on 20.12.2013 no change	
				As on 03.1.2014 no change	
				As on 10.1.2014 no change	
				As on 17.1.2014 no change	
				As on 24.1.2014 no change	
				As on 31.1.2014 No change	
				As on 07.2.2014 No change	

4	NIIT	J-17046/49/2009-SGSY-II (SP)	Southern	<p><b>As on 06.06.2013</b> MoRD has released 100% grant. NIIT has applied for the extension to complete the closure formalities. It is mentioned that facing problem in distribution of PPA to the placed candidates as some of the candidates are not having bank accounts.</p> <p><b>As on 10.06.2013</b> No change</p> <p><b>As on 16.06.2013</b> No change</p> <p><b>As on 21.06.2013</b> Reminder issued on 16.06.2013</p> <p><b>28.06.2013</b> No change</p> <p>As on 05.07.2013 No change</p> <p>As on 12.07.2013 No change</p> <p>As on 19.07.2013 No change</p> <p>As on 26.07.2013 No change</p>		
				<p>As on 30.8.13 Reply awaited</p>		
					as on 6.9.13 No change	
					As on 13.9.13 no change	
					As on 20.9.13 no change	
					As on 27.9.13 no change	
					As on 04.10.2013 Reminder Issued on 04.10.2013	
					As on 11.10.2013 Requested NIIT people to furnish the requisite information at the earliest in the meeting held on 11.10.2013.	
					As on 18.10.2013 Requested NIIT people to furnish the requisite information at the earliest in the meeting held on 11.10.2013.	
					As on 25.10.2013 NABCONS informed that it is regorously trying to get the information from NIIT.	
					as on 01.11.13 No change	
					As on 08.11.13 No change	
					As on 14.11.13 No change	
					As on 22.11.13 No change	
					As on 29.11.13 No change	
					As on 06.12.2013 no change	
					As on 13.12.2013 no change	
					As on 20.12.2013 no change	
					As on 27.12.2013 no change	
					As on 03.1.2014 no change	
	As on 10.1.2014 no change					
	As on 17.1.2014 no change					
	As on 24.1.2014 no change					
	As on 31.1.2014 No change					
	As on 07.2.2014 No change					

	Punjab Police Security Corporation Ltd.	J-17031/4/2009-SGSY-II SP	Punjab	2.08.2013 Desk Scrutiny has to be done.	
5				As on 16.8.13 File is under submission	
				As on 23.8.13 Letter sent to TSA for information/documents	
				As on 30.8.13 Reply awaited	
				as on 6.9.13 No change	
				As on 13.9.13 no change	
				As on 20.9.13 no change	
				As on 27.9.13 no change	
				As on 04.10.13 no change	
				As on 11.10.13 Requested PIA to attend the meeting on Aajeevika Guidelines scheduled on 11.10.2013 alongwith requisite information. But PIA has not attended.	
				As on 18.10.2013 A reminder need to be issued.	
				As on 25.10.2013 I could not be able to issues the reminder in this week. But A reminder will be issued on monday.	
				As on 01.11.2013 Reminder issued on 31.10.2013 to the TSA with a copy to PIA.	
				As on 08.11.2013 Reply awaited	
				As on 14.11.13 No change	
				As on 22.11.13 No change	
				As on 29.11.13 No change	
				As on 06.12.2013 no change	
				As on 13.12.2013 no change	
				As on 20.12.2013 no change	
				As on 27.12.2013 no change	
				As on 03.1.2014 no change	
				As on 10.1.2014 no change	
				As on 17.1.2014 FR received under process	
				As on 24.1.2014 Under Process	
				As on 31.1.2014 No change	
				As on 07.2.2014 File is under submission	
6	Career Launcher	J-17046/16/2008 SGSY-II SP	Multi State	As on 06.12.2013 no change	
				As on 13.12.2013 No change	
				As 20.12.2013 No Change	
				As on 27.12.2013 No change	
				As on 10.01.2014 No change	
				As on 17.01.2014 No change	
				As on 24.1.2014 no change	

				As on 31.1.2014 No change	
				As on 07.01.2014 No change	
7	Don Bosco	J- 17046/32/2009 SGSY II SP	South	As on 20.09.13 Letter sent to NABCONS asking TSA to advise the PIA for submitting project completion report alongwith relevant documents so that the TSA may examine and forward the same with commnets. Extension if required may be recommended then.Reply awaited.	
				As on 4.10.2013 No change	
				As on 11.10.2013 No change	
				As on 18.10.13 no change	
				As on 25.10.2013 No change	
				As on 1.11.13 No change	
				As on 8.11.13 No change	
				As on 14.11.2013 No change	
				As on 22.11.2013 No change	
				As on 29.11.2013 No change	
				As on 6.12.2013 No change	
				As on 13.12.13 No change	
				As on 20.12.13 No change	
				As on 27.12.2013 No change	
				As on 3.1.2014 No change	
				As on 10.1.2014 No change	
				As on 17.1.2014 No change	
				As on 24.1.2014 No change	
				As on 31.01.2014 No Change	
				<b>As on 07.02.2014</b> <b>No Change</b>	deo2
8	Don Bosco	J- 17046/33/2009 SGSY II SP	South West	As on 20.09.13 Letter sent to NABCONS asking TSA to advise the PIA for submitting project completion report alongwith relevant documents so that the TSA may examine and forward the same with commnets. Extension if required may be recommended then.Reply awaited.	
				As on 4.10.2013 No change	
				As on 11.10.13 No change	
				As on 18.10.13 no change	
				As on 25.10.2013 No change	
				As on 1.11.13 No change	
				As on 8.11.13 No change	
				As on 14.11.2013 No change	
				As on 22.11.2013 No change	
				As on 29.11.2013 No change	
				As on 6.12.2013 No change	
				As on 13.12.13 No change	
				As on 20.12.13 No change	
				As on 27.12.2013 No change	

				As on 3.1.2014 No change	
				As on 10.1.2014 No change	
				As on 17.1.2014 No change	
				As on 24.1.2014 No change	
				As on 31.01.2014 No Change	
				<b>As on 07.02.2014</b> <b>No Change</b>	deo2
9	Don Bosco	J- 17046/34/2009 SGSY II SP	East & North East	As on 20.09.13 Letter sent to NABCONS asking TSA to advise the PIA for submitting project completion report alongwith relevant documents so that the TSA may examine and forward the same with commnets. Extension if required may be recommended then.Reply awaited.	
				As on 4.10.2013 No change	
				As on 11.10.13 No change	
				As on 18.10.13 no change	
				As on 25.10.2013 No change	
				As on 1.11.13 No change	
				As on 8.11.13 No change	
				As on 14.11.2013 No change	
				As on 22.11.2013 No change	
				As on 29.11.2013 No change	
				As on 6.12.2013 No change	
				As on 13.12.13 No change	
				As on 20.12.13 No change	
				As on 27.12.2013 No change	
				As on 3.1.2014 No change	
				As on 10.1.2014 No change	
				As on 17.1.2014 No change	
				As on 24.1.2014 No change	
				As on 31.01.2014 No Change	
				<b>As on 07.02.2014</b> <b>No Change</b>	deo2
10	GIDF	J- 17046/58/2009 SGSY II SP		As on 27.09.13 Letter sent to NABCONS asking TSA to advise the PIA for submitting project completion report alongwith relevant documents so that the TSA may examine and forward the same with comments. Extension if required may be recommended then.Reply awaited.	
				As on 4.10.2013 No change	
				As on 11.10.13 No change	
				As on 18.10.13 no change	
				As on 25.10.2013 No change	
				As on 1.11.13 No change	
				As on 8.11.13 No change	
				As on 14.11.2013 No change	
				As on 22.11.2013 No change	
				As on 29.11.2013 No change	



				As on 6.12.2013 No change	
				As on 13.12.13 No change	
				As on 20.12.13 No change	
				As on 27.12.2013 No change	
				As on 3.1.2014 No change	
				As on 10.1.2014 No change	
				As on 17.1.2014 No change	
				As on 24.1.2014 No change	
				As on 31.01.2014 No Change	
				<b>As on 07.02.2014</b> <b>No Change</b>	deo2
11	Don Bosco	J-17046/72/2009 SGSY II SP	Multi State	As on 01.11.2013 File is under submission	
				As on 8.11.13 No change	
				As on 14.11.13 PIA has submitted declaration with regard to para 4.9 of guidelines. Based on that the proposal for extension will be processed. The case has been added to the list of ongoing projects which will be transitted to the new guidelines.	
				As on 22.11.2013 Letter sent to TSA for information on time required for completion of training and placemnt for those who are undergoing training as on 11th Oct. 2013	
				As on 29.11.13 Reply awaited	
				As on 06.12.13 Reply awaited	
				As on 13.12.13 No change	
				As on 20.12.13 No change	
				As on 27.12.2013 No change	
				As on 3.1.2014 No change	
				As on 10.1.2014 No change	
				As on 17.1.2014 FR received under process	
				As on 24.1.2014 Under submission	
				As on 31.1.2014 File Under submission	
				<b>As on 07.2.2014 File Under submission</b>	RO-JS
12	NIS Sparta	J-17046/12/2009 SGSY II SP	Multi State	File is under Submission.	
				As on 13.12.13 No change	
				As on 20.12.13 No change	
				As on 27.12.13 No change	
				As on 03.01.2014 Letter sent to NIRD for furnishing closure report	
				As on 10.1.2014 No change	
				As on 17.1.14 No change	
				As on 24.1.14 No change	
				As on 31.1.2014 FR received. It need to be processed.	
				As on 07.2.2014 No change	RO-JS
13	Premier Shield Pvt. Ltd.	J-17046/27/2010-SGSY-II	Multi State	File is under Submission.	
				As on 13.12.13 No change	
				As on 20.12.13 No change	
				As on 27.12.13 No change	
				As on 03.01.2014 Reply awaited from TSA	

				As on 10.01.2014 No change	
				As on 17.01.2014 Receipt received under process	
				As on 24.01.2014 File under submission	
				As on 31.01.2014 No change	
				As on 07.2.2014 No change	RO-JS
14	T&T Project Pvt. Ltd.	J 17046/29/.2010- SGSY(SP-II)	Multi State	File is under Submission. As on 13.12.13 No change As on 20.12.13 No change As on 27.12.13 No change As on 03.01.2014 Letter sent to TSA for furnishing information As on 10.01.2014 No change As on 17.01.2014 Receipt received under process As on 31.01.2014 No change As on 07.2.2014 No change	RO-JS
15	Bhaskar Foundation	J-17046/7/2009 SGSY II SP	Multi State	As on 06.12.2013 File has been submitted As on 13.12.2013 no change As on 20.12.2013 No Change As on 27.12.2013 No change As on 03.01.2014 No change As on 10.01.2014 No change As on 10.1.2014. No change As on 17.1.2014. No change As on 24.01.2014 No Change As on 31.01.2014 No Change As on 07.01.2014 No change	deo2

PENDING Modification Cases					
Sl. No.	PIA Name	File No.	State	Modification Sought	Status
1	Dyan Deep Jankalyan Foundation	J-17025/17/2008	Maharashtra	Revision of per beneficiary cost	As on 2.8.13 File is under submission for approval for extension
					As on 8.8.13 File is under submission for approval for extension and revision of cost

					As on 16.8.13 Letter sent to DRDA for communi- cating about approval of extension and for informati- on on placed candidate s in order to process for revision of cost
					As on 23.8.13 Reply awaited
					As on 30.8.13 No change
					As on 6.9.13 No change
					AS on 13.9.13 No change
					AS on 20.9.13 No change
					As on 27.9.13 No change
					As on 4.10.2013 No change
					As on 11.10.13 No change
					As on 18.10.13 No change
					As on 25.10.13 No change
					As on 1.11.13 No change
					As on 8.11.13 No change
					As on 14.11.13 No change
					As on 22.11.13 File under submissio- n

					As on 29.11.13 File under submission
					As on 06.12.13 File under submission
					As on 13.12.13 Letter sent to TSA for revised cost estimates . Reply awaited
					As on 20.12.13 No change
					As on 27.12.2013 No change
					As on 3.1.2014 No change
					As on 10.1.2014 No Change
					As on 14.1.2014 No Change
					As on 24.1.2014 No Change
					As on 31.1.2014 No Change
					As on 7.2.14 Reminder sent to TSA/PIA
2	IL&FS	J-17046/91/2011-SGSY-II(SP) SESS W-I	Multi State	Reallocation of districts	State Govt. on 28.6.2013 (Response awaited) Reminder is being sent (File is under submission)
					22.07.2013 Reminder sent on
					As on 2.8.2013 . No change

					As on 8.8.2013 No Change
					As on 16.8.2013 No change
					As on 23.8.13 No change
					As on 30.8.2013 No change
					As on 6.9.2013 No change
					As on 13.9.2013 (No Change)
					As on 20.9.2013 (No change)
					As on 4.10.2013 No change
					As on 11.10.13 No change
					As on 18.10.201 3 Response received and file is under submissio n
					As on 25.10.201 3
					As on 1.11.2013 Comment s of NIRD is awaited on reallocati on of the target, letter has been issued on 31.10.201 3, response awaited .
					As on 8.11.13 No change
					As on 14.11.201 3 No change

					As on 22.11.13 No Change
					As on 29.11.201 3 No Change
					As on 6.12.2013 No Change
					As on 13.12.201 3 No change
					As on 20.12.201 3 No Chnage
					As on 27.12.201 3 No change
					As on 03.01.201 4 No change
					As on 10.1.2014 No Change
					As on 17.1.2014 No change
					As on24.1.20 14 No change
					As on 31.1.2014 (File is under submissio n to iussue reminder
					As on 7.2.2014 Reminder sent to NIRD for furnsih the reply
3	IL&FS	J-17046/92/2011-SGSY-II(SP) SEAM-XI	Multi State	Reallocation of districts	State Govt. on 28.6.2013 (Respons e awaited) Remainde r is being sent (File is under submissio n)

					Reminder sent on 22.07.2013
					As on 2.8.2013 . No change
					As on 8.8.2013 . No change
					As on 16.8.2013 No Change
					As on 23.8.2013 No change
					As on 30.8.2013 No change
					As on 6.9.2013 No change
					AS on 13.9.13 No change
					As on 20.9.2013 (No change)
					As on 4.10.2013 No change
					As on 11.10.13 No change
					As on 18.10.2013 Response received and file is under submission
					As on 25.10.2013
					As on 1.11.2013 Comments of NIRD is awaited on reallocation of the target, letter has been issued on 31.10.2013, response awaited .

					As on 8.11.2013 No change
					As on 14.11.201 3 No change
					As on 22.11.201 3 No change
					As on 29.11.201 3 No Change
					As on 6.12.2013 No Change
					As on 13.12.201 3 No change
					As on 20.12.201 3 No change
					As on 27.12.201 3 No change
					As on 03.01.201 4 No change
					As on 10.1.2014 No Change
					As on 17.1.2014 No change
					As on 24.1.2014 No change
					As on 31.1.2014 (File is under submissio n to iussue reminder
					As on 7.2.2014 Reminder sent to NIRD for furnish the reply
4	Tops Group Western States	J-17046/95/2009/SGSy/Sp-II	Multi State	Deletion of States from the project area approved.	As on 01.11.201 3 File is under submissio n.



					As on 08.11.2013 The competen t authority has decided to keep hold the decision on modificati on until revised sanction issued as per the Aajeevika skills guidelines .2013
					As on 14.11.2013 No change
					As on 22.11.2013 No change
					As on 29.11.2013 No change
					As on 6.12.2013 No Change
					As on 13.12.2013 No Change
					As on 20.12.2013 No Change
					As on 27.12.2013 No Change
					As on 03.1.2014 No Change
					As on 10.1.2014 No Change
					As on 17.1.2014 No change
					As on 24.1.2014 No change
					As on 31.1.2014 No change

					As on 07.2.2014 No change
5	IL&FS	File No.J-17046/96/2011-SGSY-II(SP)	Multi State	Re- allocation of the Target & Inclusion of tarde	As on 22.11.201 3, Proposal has been examined and NIRD comment s are awaited (File is under submissio n)
					As on 29.11.201 3. Nird has furnished the proposal for inclusion of apperal trade, same is examined and file is under submissio n.
					As on 6.12.2013 No Change
					As on 13.12.13 File is again submitted
					As on 20.12.13. Re allocation is awaited from NIRD
					As on 27.12.201 3 No change
					As on 03.01.201 4 No change
					As on 10.1.2014 No Change
					As on 17.1.2014 No change
					As on 24.1.2014 No change

					As on 31.1.2014 No change
					As on 7.2.2014 File is under submission for approval of the inclusion of trades
6	Ajmal Foundation	J-17046/62/2009 SGSY II SP	Multi state	Reallocation of target	As on 07.02.2014 Proposal has been examined and file is under Submission

Pending Closure Cases					
Sl. No.	PIA Name	File No.	State	Status	Location
1	L & T	J-17060/4/2008 SGSY II SP	UP, Bihar, Chhattisgarh, Jharkhand, MP	Letter sent to KRIBHCO on 18.06.13 for i) UC of PIA duly authenticated by KRIBHCO has not been submitted. ii) KRIBHCO has submitted only Receipt & Payment statement of GVT and Income & Expenditure statement of PIA which is authenticated by KRIBHCO. However, Audit Report of PIA duly authenticated by KRIBHCO has not been submitted. iii) KRIBHCO has certified that 45% of the trained are from SC/ST and 34% from minority. However, as per the sanction order 50% of the trained candidates should be from SC/ST. Clarification for shortfall may be sought from PIA in this regard. iv) PIA has mentioned that they have web based monitoring system and a web site with details of beneficiaries trained and	
				As on 19.6.13 File is under submission. The PIA has not submitted Balance sheet & Income & expenditure account of GVT authenticated by KRIBHCO	
				As on 26.7.13 Letter sent to KRIBHCO. Reply awaited	
				As on 2.8.13 No change	
				As on 8.8.13 File is under submission for concurrence for closure and to be sent to IFD	
				As on 16.8.13 No change	
				As on 23.8.13 No change	
				As on 30.8.13 No change	
				As on 6.9.13 No change	

				As on 13.9.13 File under submission for closure and release.	
				As on 20.09.2013 File is in IFD for release and termination.	
				As on 27.9.13 Query raised by IFD. File under submission.	
				As on 4.10.13 No change	
				As on 11.10.13 Letter sent to TSA/PIA for satating resaons for seeking termination of project.	
				As on 18.10.13 No change	
				As on 25.10.13 File under process	
				As on 1.11.13 File under submission	
				As on 8.11.13 File under submission	
				As on 14.11.13 File under submission	
				As on 22.11.13 File under submission	
				As on 29.11.13 File in IFD	
				As on 06.12.2013 No change	
				As on 13.12.13 File in IFD	
				As on 20.12.13 No change	
				As on 27.12.13 No change	
				As on 3.1.14 No change	
				As on 10.1.14 No change	
				As on 17.1.14 No change	
				As on 24.01.14 File sent back from IFD	
				As on 31.01.14 File under submission	
				<b>As on 07.02.14 File under submission</b>	<b>RO-JS</b>
2	SSCI	J-17046/2/2008SGSY-II(SP)	Multi state	Letter dated 26.12.2011, 24.08.2012 and second reminder dated 13.06.2013 sent to the IGNOU and copy to the PIA for submitting the documetns for closure. But, the information/documents are still awaited. As on 12.07.2013 No change As on 19.07.2013 No change As on 26.07.2013 No Change. As on 02.08.2013 No change. As on 08.08.2013 pursued the matter with IGNOU to furnish the information at the earliest. As on 16.8.13 No change As on 23.8.13 No change	
				As on 30.8.13 No change	
				As on 6.9.13 Reply received, under process	
				As on 13.9.13 File under process	
				As on 20.09.2013 File is under submission.	

				As on 27.09.2013 Letter issued to TSA with a copy to PIA on 25.09.2013 regarding; 1. Reasons for the low coverage of Minority beneficiaries and details of coverage of women beneficiaries. 2. Year-wise Audited Statements of Accounts including UC&AR for the fund released.	
				As on 04.10.2013 No Change	
				As on 10.10.2013 No Change	
				As on 18.10.2013 No Change	
				As on 25.10.2013 No Change	
				As on 1.11.13 Reply received on 01.11.2013 and it need to be examined.	
				As on 08.11.2013 File is under submission.	
				As on 14.11.2103 Proposed to issues a reminder.	
				As on 22.11.2103 Reminder Issued	
				As on 29.11.2103 Reply awaited	
				As on 06.12.2013 No change	
				As on 13.12.2013 No change	
				As on 20.12.2013 No change	
				As on 27.12.2013 No change	
				As on 10.1.14 No change	
				As on 17.1.14 No change	
				As on 24.1.14 No change	
				As on 31.1.14 No change	deo2
				As on 07.2.14 No change	
3	Sh. Ramesh Chand Charitable Trust	J-17046/69/2009 SGSY II (SP)	Multi state	As on 16.08.2013 File is under submission.	
				As on 23.08.2013 No Change	
				As on 30.08.2013 No change	
				As on 13.9.2013 No change	
				As on 20.09.2013 No Change	
				As on 27.09.2013 File has examined in division and A letter has been issued to the TSA.	
				As on 04.10.2013 No Change	
				As on 11.10.2013 No change	
				As on 18.10.2013 No change	
				As on 25.10.2013 No change	
				As on 01.11.2013 No change	
				As on 08.11.2013 No change	
				As on 14.11.2013 A letter from TSA is received. PIA has requested for some time for refund the money through NABCONS.	

				As on 22.11.2013 No change	
				As on 29.11.2013 No change	
				As on 06.12.2013 A reminder letter is sent to TSA. Reply awaited	
				As on 13.12.2013 No change	
				As on 20.12.2013 No Change	
				As on 27.12.2013 A letter from NABCONS is received and PIA has asked for some time to refund the amount.	
				As on 03.01.2014 No change	
				As on 10.01.2014 No change	
				As on 17.01.2014 No change	
				As on 24.01.2014 No change	
				As on 31.01.2014 No Change	
				<b>As on 07.01.2014</b> No Change	
4	Tally North 2010	J-17046/50/2009 SGSV II SP	Multi state	As on 06.09.2013 FR is received on 03.09.2013. File is under Submission	
				As on 13.9.2013 No change	
				As on 20.09.2013 No Change	
				As on 27.09.2013 No change	
				As on 04.10.2013 File has examined in division and A letter has been issued to the TSA.	
				As on 11.10.2013 No change	
				as on 18.10.2013 No change	
				As on 25.10.2013 No change	
				As on 01.11.2013 Reply received and file is under submission.	
				As on 08.11.2013 the file is examined by DS (Consultant), query raised and a letter has been issued to the TSA.	
				As on 14.11.2013 No change	
				As on 22.11.2013 No change	
				As on 29.11.2013 No change	
				As on 06.12.2013 No change	
				As on 13.12.2013 No change	
				As on 20.12.2013 No Change	
				As on 27.12.2013 No change	
				As on 03.01.2014 No change	
				As on 10.01.2014 No change	
				As on 17.01.2014 No change	
				As on 24.01.2013 No change	

				As on 31.01.2014 Reply received and File has been submitted	
				<b>As on 07.01.2014</b> <b>No Change</b>	
5	Tapio Wazir	J-17046/51/2010 SGSY II SP	Multi State	As on 30.8.13 File is under submission.	
				As on 6.9.13 File sent back by IFD	
				As on 13.9.13 Query raised by IFD with regard to shortfall in SC/ST & minority coverage, interest earned by PIA. IFD has asked PD to submit proposal before PAC.	
				As on 20.9.13 Letter sent to TSA for information on interest earned by TSA/PIA. Reply awaited	
				As on 27.09.2013 No change	
				As on 4.10.13 Reply received file under submission	
				As on 11.10.13 File under submission	
				As on 18.10.13 No change	
				As on 25.10.13 Letter sent to TSA for clarifying on the interest earned by the PIA. Reply awaited.	
				As on 01.11.13 No change	
				As on 8.11.13 Reminder sent. Reply awaited.	
				As on 14.11.13 File under submission	
				As on 22.11.13 File sent to IFD	
				As on 29.11.13 File sent back from IFD	
				As on 6.12.13 File under submission for IFD	
				As on 6.12.13 File under submission for IFD	
				As on 20.12.13 File in IFD	
				As on 27.12.2013 File has returned from IFD	
				As on 3.1.14 File under submission	
				As on 10.1.14 File under submission	
				As on 17.1.14 File under submission	
				As on 24.1.14 Sanction order being issued. For closure file to be sent back to IFD.	
				As on 31.1.14 Sanction order issued. For closure file being sent to IFD, under submission	
				<b>As on 07.2.14 Sanction order issued. For closure file being sent to IFD, under submission</b>	<b>RO-JS</b>
6	Kamgar Foundation	J-17015/2/2008/SGSY/II(SP)	Chhattisgarh	As on 30.8.2013 Desk scrutiny	

			<p>AS ON 0.9.2013:  Proposal is examined for release of 10% of central share and the following is observed * As per the term of sanction the PIA has to covered 50% SC/ST, 15% from Minority and 40% women, but as per the latest status appraised by the Zilla Panchayat, the PIA has covered only 1415 (35.37%) are in women category and 1573 (39.32%) - SC/ST category and 30(0.75%) in minority category &amp; overall 203 beneficiaries are yet to be covered under the project. PIA has not adhered the term of sanction in term of coverage of beneficiaries in the given target. * No information is furnished whether the beneficiaries are placed as per the minimum wages of the respective state.  * Whether a web based</p>	
			As on 13.6.2013 (No change)	
			As on 20.9.2013 No change	
			As on 27.09.2013 No Change	
			As on 4.10.2013 No change	
			As on 11.10.2013. Being a coordinating agency Zilla Panchayat has to furnished his recommendation/ comment, as the PIA has furnished his reply directly to this Ministry. Letter has been issued to PIA/Zilla Panchayat in this regard, response awaited.	
			As on 18.10.2013 No Change	
			As on 25.10.2013 No Change	
			As on 1.11.2013 No change	
			As on 8.11.2013 No change	
			As on 14.11.2013 No Change	
			As on 22.11.2013 No Change	
			As on 29.11.2013 No change	
			As on 6.12.2013 No change	
			As on 13.12.2013 FR is recived , the same is under examination	
			As on 20.12.2013 Reply recived from State Govt. under examination	
			As on 27.12.2013 No change	
			As on 03.01.2014 No change	
			As on 10.1.2014. FR is received and under examination	
			As on 17.1.2014 File is under submission	
			As on 24.1.2014 Again re- submitted	RO-JS



				<b>As on 31.1.2014</b> <b>Re examine</b>	
7	DRF	J-17011/1/2007 SGSY II SP	South	As on 6.6.13 Reminder sent to NIRD for following information/documents: i) A detailed statement of fund releases made by MoRD and due amount receivable by the PIA for each of the five Grameen National Projects. ii) Latest UC/AR authenticated by NIRD iii) Project completion report. Reply awaited.	
				As on 10.6.13 PIA was not present in the workshop, hence revised checklist has not been filled by PIA.	
				As on 14.6.13 No change	
				As on 21.6.13 No change	
				As on 28.6.13 No change	
				As on 5.7.13 No Change	
				As on 12.07.2013 PIA invited for the workshop held on 09.07.2013. But, not present in the workshop, hence revised checklist has not been filled by PIA.	
				As on 19.7.13 No change	
				As on 26.7.13 No change	
				As on 2.8.13 No change	
				As on 8.8.13 No change	
				As on 16.8.13 No change	
				As on 23.8.13 No change	
				As on 30.8.13 No change	
				As on 6.9.13 Reply received, file is under process	
				As on 13.9.13 File under submission	
				As on 20.9.13 Letter sent to TSA for detailed statement with regard to fund release, utilisation, interest earned, balance available with PIA. Project period has expired, comments in this regard is required from TSA. Interest earned in 2012-13 and 2013-14. PIA has not fulfilled the condition of 75 % placement, which requires clarification.	
				As on 27.09.2013 Reply awaited	
				As on 4.10.13 No change	

				As on 11.10.13 No change	
				As on 18.10.13 No change	
				As on 25.10.13 No change	
				As on 01.11.13 No change	
				As on 8.11.13 Reminder sent. Reply awaited.	
				As on 14.11.13 Reply awaited	
				As on 22.11.13 Reply received, file under submission	
				As on 29.11.13 Letter sent to TSA for information/clarification	
				As on 6.12.13 Reply awaited	
				As on 13.12.13 No change	
				As on 20.12.13 No change	
				As on 27.12.13 No change	
				As on 3.1.14 No change	
				As on 10.1.14 No change	
				As on 17.1.14 No change	
				As on 24.1.14 FR received under process	
				As on 31.1.14 File under submission	
				As on 7.2.14 Reminder sent to TSA	deo2
8	DRF	J-17020/3/2007 SGSY II SP	Northern	As on 6.6.13 Reminder sent to NIRD for following information/documents: i) A detailed statement of fund releases made by MoRD and due amount receivable by the PIA for each of the five Grameen National Projects. ii) Latest UC/AR authenticated by NIRD iii) Project completion report. Reply awaited.	
				As on 10.6.13 PIA was not present in the workshop, hence revised checklist has not been filled by PIA.	
				As on 14.6.13 No change	
				As on 21.6.13 No change	
				As on 28.6.13 No change	
				As on 5.7.13 No Change	
				As on 12.07.2013 PIA invited for the workshop held on 09.07.2013. But, not present in the workshop, hence revised checklist has not been filled by PIA.	
				As on 19.7.13 No change	
				As on 26.7.13 No change	
				As on 2.8.13 No change	
				As on 8.8.13 No change	
				As on 16.8.13 No change	

				As on 23.8.13 No change	
				As on 30.8.13 No change	
				As on 6.9.13 Reply received, file is under process	
				As on 13.9.13 File under submission	
				As on 20.9.13 Letter sent to TSA for detailed statement with regard to fund release, utilisation, interest earned, balance available with PIA. Project period has expired, comments in this regard is required from TSA. Interest earned in 2012-13 and 2013-14. PIA has not fulfilled the condition of 75 % placement, which requires clarification.	
				As on 27.09.13 Reply awaited	
				As on 4.10.13 No change	
				As on 11.10.13 No change	
				As on 18.10.13 No change	
				As on 25.10.13 No change	
				As on 01.10.13 No change	
				As on 8.11.13 Reminder sent. Reply awaited.	
				As on 14.11.13 Reply awaited.	
				As on 22.11.13 Reply received, file under submission	
				As on 29.11.13 Letter sent to TSA for information/clarification	
				As on 6.12.13 Reply awaited	
				As on 13.12.13 No change	
				As on 20.12.13 No change	
				As on 27.12.13 No change	
				As on 3.1.14 No change	
				As on 10.1.14 No change	
				As on 17.1.14 No change	
				As on 24.1.14 FR received under process	
				As on 31.1.14 File under submission	
				<b>As on 7.2.14 Reminder sent to TSA</b>	<b>deo2</b>
9	DRF	J-17025/2/2007 SGSY II SP	West	As on 6.6.13 Reminder sent to NIRD for following information/documents: i) A detailed statement of fund releases made by MoRD and due amount receivable by the PIA for each of the five Grameen National Projects. ii) Latest UC/AR authenticated by NIRD iii) Project completion report. Reply awaited.	

				As on 10.6.13 PIA was not present in the workshop, hence revised checklist has not been filled by PIA.	
				As on 14.6.13 No change	
				As on 21.6.13 No change	
				As on 28.6.13 No change	
				As on 5.7.13 No Change	
				As on 12.07.2013 PIA invited for the workshop held on 09.07.2013. But, not present in the workshop, hence revised checklist has not been filled by PIA.	
				As on 19.7.13 No change	
				As on 26.7.13 No change	
				As on 02.08.13 No change	
				As on 8.8.13 No change	
				As on 16.8.13 No change	
				As on 23.8.13 No change	
				As on 30.8.13 No change	
				As on 6.9.13 Reply received, file is under process	
				As on 13.9.13 File under submission	
				As on 20.9.13 Letter sent to TSA for detailed statement with regard to fund release, utilisation, interest earned, balance available with PIA. Project period has expired, comments in this regard is required from TSA. Interest earned in 2012-13 and 2013-14. PIA has not fulfilled the condition of 75 % placement, which requires clarification.	
				As on 27.9.13 Reply awaited	
				As on 4.10.13 No change	
				As on 11.10.13 No change	
				As on 18.10.13 No change	
				As on 25.10.13 No change	
				As on 01.11.13 No change	
				As on 8.11.13 Reminder sent. Reply awaited.	
				As on 14.11.13 Reply awaited	
				As on 22.11.13 Reply received, file under submission	
				As on 29.11.13 Letter sent to TSA for information/clarification	
				As on 6.12.13 Reply awaited	
				As on 13.12.13 No change	
				As on 20.12.13 No change	
				As on 27.12.13 No change	

				As on 3.1.14 No change	
				As on 10.1.14 No change	
				As on 17.1.14 No change	
				As on 24.1.14 FR received under process	
				As on 31.1.14 File under submission	
				<b>As on 7.2.14 Reminder sent to TSA</b>	<b>deo2</b>
10	DRF		Central	As on 10.6.13 PIA was not present in the workshop, hence revised checklist has not been filled by PIA.	
				As on 14.6.13 No change	
				As on 21.6.13 No change	
				As on 28.6.13 No change	
				As on 5.7.13 No Change	
				As on 12.07.2013 PIA invited for the workshop held on 09.07.2013. But, not present in the workshop, hence revised checklist has not been filled by PIA.	
				As on 19.7.13 No change	
				As on 26.7.13 No change	
				As on 2.8.13 No change	
				As on 8.8.13 No change	
				As on 16.8.13 No change	
				As on 23.8.13 No change	
				As on 30.8.13 No change	
				As on 6.9.13 Reply received, file is under process	
				As on 13.9.13 File under submission	
				As on 20.9.13 Letter sent to TSA for detailed statement with regard to fund release, utilisation, interest earned, balance available with PIA. Project period has expired, comments in this regard is required from TSA. Interest earned in 2012-13 and 2013-14. PIA has not fulfilled the condition of 75 % placement, which requires clarification.	
				As on 27.9.13 Reply awaited	
				As on 4.10.13 No change	
				As on 11.10.13 No change	
				As on 18.10.13 No change	
				As on 25.10.13 No change	
				As on 1.11.13 No change	
				As on 8.11.13 Reminder sent. Reply awaited.	
				As on 14.11.13 Reply awaited.	
				As on 22.11.13 Reply received, file under submission	
				As on 29.11.13 Letter sent to TSA for information/clarification	

				As on 6.12.13 Reply awaited	
				As on 13.12.13 No change	
				As on 20.12.13 No change	
				As on 27.12.13 No change	
				As on 3.1.14 No change	
				As on 10.1.14 No change	
				As on 17.1.14 No change	
				As on 24.1.14 FR received under process	
				As on 31.1.14 File under submission	
				<b>As on 7.2.14 Reminder sent to TSA</b>	<b>deo2</b>
11	DRF	J-17012/4/2007 SGSY II SP	Eastern	As on 6.6.13 Reminder sent to NIRD for following information/documents: i) A detailed statement of fund releases made by MoRD and due amount receivable by the PIA for each of the five Grameen National Projects. ii) Latest UC/AR authenticated by NIRD iii) Project completion report. Reply awaited.  B	
				As on 10.6.13 PIA was not present in the workshop, hence revised checklist has not been filled by PIA.	
				As on 14.6.13 No change	
				As on 21.6.13 No change	
				As on 28.6.13 No change	
				As on 5.7.13 No Change	
				As on 12.07.2013 PIA invited for the workshop held on 09.07.2013. But, not present in the workshop, hence revised checklist has not been filled by PIA.	
				As on 19.7.13 No change	
				As on 26.7.13 No change	
				As on 2.8.13 No change	
				As on 8.8.13 No change	
				As on 16.8.13 No change	
				As on 23.8.13 No change	
				As on 30.8.13 No change	
				As on 6.9.13 Reply received, file is under process	
				As on 13.9.13 File under submission	

				As on 20.9.13 Letter sent to TSA for detailed statement with regard to fund release, utilisation, interest earned, balance available with PIA. Project period has expired, comments in this regard is required from TSA. Interest earned in 2012-13 and 2013-14. PIA has not fulfilled the condition of 75 % placement, which requires clarification.	
				As on 27.9.13 Reply awaited	
				As on 4.10.13 No change	
				As on 11.10.13 No change	
				As on 18.10.13 No change	
				As on 25.10.13 No change	
				As on 01.11.13 No change	
				As on 8.11.13 Reminder sent. Reply awaited.	
				As on 14.11.13 Reply awaited	
				As on 22.11.13 Reply received, file under submission	
				As on 29.11.13 Letter sent to TSA for information/clarification	
				As on 6.12.13 Reply awaited	
				As on 13.12.13 No change	
				As on 20.12.13 No change	
				As on 27.12.13 No change	
				As on 3.1.14 No change	
				As on 10.1.14 No change	
				As on 17.1.14 No change	
				As on 24.1.14 FR received under process	
				As on 31.1.14 File under submission	
				<b>As on 7.2.14 Reminder sent to TSA</b>	<b>deo2</b>
<b>12</b>	<b>Sitapur Siksha Samsthan</b>	<b>J-17046/86/2009 SGSY II SP</b>	<b>Multi State</b>	As on 29.11.2013 Proposal received from TSA for closure of the project. File is under examination.	
				As on 06.12.2013 No change	
				As on 13.12.2013 File is under examination	
				As on 20.12.2013 File is under submission	
				As on 27.12.2013 Requested to furnish the closure report alongwith checklist prescribed for 4th Installment. Reply Awaited.	
				As on 10.1.14 No change	
				As on 17.1.14 FR received under process	
				As on 24.1.14 No change	
				As on 31.1.2014 No change	
				As on 07.2.2014 File is under submission	<b>RO-JS</b>
<b>13</b>	<b>Jagannath Institute for Technology Development (JITM)</b>	<b>J-17030/8/2008 SGSY II SP</b>	<b>Odisha</b>	As on 27.09.2013 File is under submission for release of final installment.	
				As on 04.10.13 No change	

				<p>As on 11.10.2013</p> <p>1. Latest Audited Statement of Accounts (UC, I&amp;E and R&amp;P) indicating the State contribution, interest earned on the central funds and liability on the project.</p> <p>2. All financial documents submitted are in the name of Orissa Rural Development and Marketing Society where as the project is sanctioned in the name of JITM. This needs to be clarified by ORMAS.</p>	
				<p>As on 18.10.13</p> <p>No change</p>	
				<p>As on 25.10.13</p> <p>File received today. Action need to be taken.</p>	
				<p>As on 01.11.13</p> <p>Letter received from PIA. The reply from TSA is awaited. A letter through JS (S) has been putup for early action in this matter.</p>	
				<p>As on 08.11.2013</p> <p>Letter issued to TSA and PIA for submitting requisite information at the earliest. Reply awaited.</p>	
				<p>As on 14.11.13</p> <p>No change</p>	
				<p>As on 29.11.13</p> <p>File is under submission.</p>	
				<p>As on 06.12.2013</p> <p>No change</p>	
				<p>As on 13.12.2013</p> <p>No change</p>	
				<p>As on 20.12.2013</p> <p>No change</p>	
				<p>As on 27.12.2013</p> <p>Query raised by the Division.</p>	
				<p>As on 10.1.14 No change</p>	
				<p>As on 17.1.14 No change</p>	
				<p>As on 24.1.14 FR received under process</p>	
				<p>As on 31.1.2014 No change</p>	
				<p><b>As on 07.2.2014 No change</b></p>	
14	Jagruti Foundation	J-17011/7/2007-SGSV-SP	Multi state	<p>As on 6.12.13</p> <p>1. As per Ministry's even letter dated 5th Sep, 2011, it has been communicated that Rs.2000/- as Post placement Support to be distributed to the beneficiaries, placed not earlier than 1.2.2011. In this regard, furnish the number of candidates eligible to be paid PPS, the amount of PPS paid to the beneficiaries and the amount utilized to meet excess expenditure under Boarding and Lodging component .2. Status of CAG audit para ,</p> <p>2. Status of CAGs Audit Para. Letter has been sent dated 18.10.2013, response awaited and reminder</p>	



				As on 13.12.2013 No response received from NIRD/PIA	
				As on 20.12.2013 NIRD has furnished the reply, under examination	
				As on 27.12.2013 No change	
				As on 03.01.2014 No change	
				As on 10.1.2014. FR is received and under examination	
				As on 17.1.2014 Seperate session will be called for clouser	
				As on 24.1.2014 Again re- submitted	
				As on 31.1.2014. Letter has been issued to NIRD for furnsh the information regarding CAG audit	
				<b>As on 7.2.2014</b> <b>No change</b>	
15	ITFT	J-17037/2/2009/SGSY-II(SP)	Uttarakhand	As on 6.12.2013 PIA has to furnsh certain information with regard to closure of the project ( File is under submission)	
				As on 13.12.2013 File is return for re examination	
				As on 20.12.2013 File has submitted	
				As on 27.12.2013 No change	
				As on 03.01.2014 No change	
				As on 10.1.2014. FR is under re-examination	
				As on 17.1.2014 Seperate session will be called for clouser	
				As on 24.1.2014 Again re- submitted	
				As on 31.1.2014 No Change	
				<b>As on 7.2.2014</b> <b>File is under submission to issue the letter</b>	
16	ITFT	j-17018/2/2008.SGSY-III(SP)	Haryana	As on 6.12.2013 PIA has to furnsh certain information with regard to closure of the project ( File is under submission)	
				As on 13.12.2013 File is return for re examination	
				As on 20.12.2013 File is submitted	
				As on 27.12.2013 No change	
				As on 03.01.2014 No change	
				As on 10.1.2014. FR is under re-examination	
				As on 17.1.2014 Seperate session will be called for clouser	
				As on 24.1.2014 Awaited closure report etc.	
				As on 31.1.2014 No Change	
				As on 7.2.2014 File is under submission to issue the letter	

17	ITFT	J-17019/1/2009 SGSY II SP	HP	As on 31.01.2014 FR received, file under submission	
				As on 07.02.14 Letter sent to TSA/PIA for information/documents	deo2

LIST OF SINGLE STATE PLACEMENT LINKED SKILL DEVELOPMENT PROJECTS UNDER SGSY AS ON 31.01.2014

S/N.	Financial Year	File Number	Name of the project	State	Sector	Implementing Agency	Coordinating Agency	Date of Sanction	Approved Project period (years)	Project's end Date	Project Extended Up to (if applicable)	Total Project cost	Total Central Share	Amount of First Instalment of Central share released	Date of release of First Instalment Release	Amount of Second Instalment of Central share released	Date of release of Second Instalment Release	Amount of Third Instalment of Central share released	Date of release of Third Instalment Release	Amount of Fourth Instalment of Central share released	Date of release of Fourth Instalment Release	Total Amount of Central Share Released	Present Status of the Project
1	2009-2010	J-17011/01/2008	Fashion designing/ apparel industries based placement self employment Skill training in Rangareddy District, AP by Women's Association for Women Welfare and Development (WAWWD).	AP	Skill Development	WAWWD	NIRD	#####	3	#####		118.440	88.830	22.210		44.820		21.639				88.669	3rd instalment has been released.
2	2009-2010	J-17011/02/2009	Training & Employment for unemployed rural youth in 16 Districts of AP by EGMM	AP	Skill Development	EGMM	NIRD	#####	1	2/11/2011		1500.000	1125.000	281.250								281.250	
3	2010-2011	J-17011/01/2009	Skill Development training in Handloom sector at Kanukumbhula Village of Pochampally Mandal of Nalgonda District of AP by Pochampally Handloom Park Pvt. Ltd. (PHPPL).	AP	Skill Development	Pochampally Handloom Park Pvt. Ltd. (PHPPL)	DRDA, Nalgonda	#####	3	3/29/2014		564.000	423.000	105.750								105.750	
4	2010-2011	J-17012/07/2008	Skill Development & Placement centre in Papumpare District of Arunachal Pradesh by SABID.	Arunachal Pradesh	Skill Development	SABID	DRDA, Papumpare	#####	3	3/29/2014		493.500	444.150	111.040								111.040	PIA has applied for 2nd instalment. Information in new checklist is received and file has examined in the division and query raised. A letter has been issued to DRDA. Reply is awaited.
5	2009-2010	J-17014/09/2008	Setting up of Apparel Training and Designing Centres for Skill Development Training and placement in 5 Districts of Bihar by AEPC.	Bihar	Skill Development	AEPC	DRDA, Patna	#####	2	3/29/2012		375.000	281.700	70.425	#####							70.425	UC/AR and physical progress report pending from first instalment release. Project period has expired.
6	2009-2010	J-17014/08/2008	Skill Development & Capacity building of unemployed youth in Bhagalpur and Munger Districts by Dristee Foundation.	Bihar	Skill Development	Dristee Foundation	DRDA, Patna	#####	1	9/30/2012		629.390	449.550	112.390	#####	224.770	24.05.2012					337.160	UC pending since release of second instalment.

7	2008-2009	J-17015/05/2007	Job creation in 8 Districts of Chhattisgarh by NCAT.	Chhattisgarh	Skill Development	NCAT	NIRD	#####	3	4/16/2011		749.760	562.320	374.880							374.880		
8	2009-2010	J-17015/02/2008	Skill Up-gradation Program (Employment and Entrepreneurship Development) in Korba District of Chattisgarh by KAMGAR FOUNDATION.	Chhattisgarh	Development	KAMGAR FOUNDATION	Zilla Panchyat, Korba	#####	2	#####		361.200	255.000	63.750		127.500					253.850	zilla panchayat ,korba need to furnish certain information & documents for release of 10% balance amount, File is under consideration	
9	2012-2013	J-17017/02/2012	Skill Development in all Districts of Gujarat by IMS Proschool Pvt. Ltd. (IMSPPL).	Gujarat	Skill Development	IMS Proschool Pvt. Ltd.	NIRD	#####	2	10/8/2013		376.000	282.000	70.500								70.500	
10	2012-2013	J-17017/03/2011	Setting up of rural employment cum training centres in 4 Districts (Ahemdabad, Gandhinagar, Mehsana and Dahod) of Gujarat by JIIT/ Team Lease	Gujarat	Skill Development	JIIT/ Team Lease	NIRD	#####	2	3/25/2015		383.149	286.150	71.537								71.537	
11	2012-2013	J-17017/03/2012	Employment skill training in service sector in all Districts of Gujarat by IndiaCan	Gujarat	Skill Development	IndiaCan	NIRD	#####	2	3/30/2015		1499.280	1124.460	281.115								281.115	
12	2008-2009	J-17018/02/2008	Training & Placement of 2000 BPL youth in Kurukshetra, Kaithal & Yamunanagar Districts of Haryana by ITFT	Haryana	Skill Development	ITFT	SIRD, Jaipur	#####	2	#####		200.000	170.000	37.500		75.000						150.000	Proposed for the closure of the project
13	2009-2010	J-17019/04/2008	Skill Development of Rural youth in Himachal Pradesh by HIMCON.	HP	Skill Development	HIMCON	DRDA, Hamirpur	#####	2	12/8/2011		117.000	87.750	21.940	#####							21.940	Proposal for release of second installment has been received. Clarification/information has been sought from TSA/PIA on 17.10.2013 which is still awaited.
14	2009-2010	J-17019/01/2009	Skill Development in Hamirpur District of HP by ITFT-chandigarh.	HP	Skill Development	ITFT	DRDA, Hamirpur	#####	1	2/22/2011		226.680	170.010	42.500	#####	85.000	#####	25.500	#####			153.000	Proposal for release of last installment & closure received. File under process.

15	2013-2014	J-17021/02/2012	Vocational Skill Development program in 12 Districts (Bokaro, Giridih, Gumla, Hazaribagh, Khunti, Koderma, Lohardaga, Palamu, Ramgarh, Ranchi, Sindega and West Singhbhum) of Jharkhand by IACM.	Jharkhand	Skill Development	IACM Smart Learn Ltd.	NABCONS	5/9/2013	3	5/9/2016		751.010	563.260	140.810								140.810	
16	2008-2009	J-17022/01/2008	Skill Development to Rural BPL youths by Rural Development Foundation BVVS Sangha, in Bagalkot & Bijapur District of Karnataka.	Karnataka	Skill Development	BVVS	DRDA, Bagalkot	1/9/2009	2	1/9/2011		525.300	384.780	96.190		192.380						288.570	
17	2012-2013	J-17022/01/2011	Skill Development training	Karnataka	Skill Development	Sri Shakti Association, Davangere (SSA)	NIRD	#####	2	3/30/2015		381.640	286.230	71.550								71.550	PIA & State Govt. need to revised the project as per new Aajeevika Skills Guideline of para no.4.9. Response awaited
18	2008-2009	J-17025/01/2008	Skill Development centres in Yavatmal, Maharashtra.	Maharashtra	Skill Development	DRDA, Yavatmal	DRDA, Yavatmal	7/9/2008	3	7/9/2011		1285.000	802.500	200.625		401.250		197.816				799.691	
19	2009-2010	J-17025/17/2008	Training to BPL youths for Skill Upgradation leading to placement/ Self employment in Pune District of Maharashtra by DYAN-DEEP JANKALYAN FOUNDATION (DDJF).	Maharashtra	Skill Development	DYAN-DEEP JANKALYAN FOUNDATION (DDJF)	DRDA, Pune	#####	3	12/8/2012	4/8/2014	318.000	238.500	59.625	#####	119.250	24.05.2012					178.875	Proposal received for revision of cost with regard to PPS. Information/clarification sought from TSA/PIA which is still awaited.
20	2009-2010	J-17028/01/2009	Skill Development in Sangli, Maharashtra by SANKALPA PRATISTHAN	Maharashtra	Skill Development	SANKALPA PRATISTHAN	DRDA, Sangli	#####	5	1/13/2015		153.590	107.530	26.880								26.880	
21	2009-2010	J-17025/18/2008	Skill Development of Rural Youths in Kolhapur District of Maharashtra by Maruti Foundation.	Maharashtra	Skill Development	Maruti Foundation, Kolhapur	DRDA, Kolhapur	#####	3	1/22/2013	#####	655.550	387.490	96.870	#####							96.870	UC pending since release of first installment. The project period was extended based on field report of SRIM Maharashtra. However till date no UC/AR is received.

22	2009-2010	J-17025/14/2008	Skill Development in Beed District of Maharashtra by Bajrang Research Foundation (BRF).	Maharashtra	Skill Development	Bajrang Research Foundation (BRF)	DRDA, Beed	#####	3	3/25/2013		299.350	196.875	49.220	98.439					147.659	
23	2010-2011	J-17025/16/2008	Skill Development in Akola, Maharashtra by Jai Bhavani Vayam Shala (JBVS) (M. 09422538932)	Maharashtra	Skill Development	Jai Bhavani Vayam Shala (JBVS)	DRDA, Akola	#####	3	3/24/2014		463.750	347.810	86.950	#####					86.950	UC pending from first installment release. Complaint received on 21.06.2013. State Govt. has been asked to inquire vide letters dated 29.07.2013 & 7.01.2013. Reply awaited.
24	2012-2013	J-17025/11/2011	Skill Development of rural youth in Thane District of Maharashtra by Kherwadi Social Welfare Association (KSWA).	Maharashtra	Skill Development	Kherwadi Social Welfare Association (KSWA)	NIRD	#####	3	3/30/2016		381.630	286.230	71.550							
25	2009-2010	J-17026/08/2008	North East Employment & Entrepreneurship Support (NEEDS) in Churachandrapur, Manipur by Manipur Tribal Dev Corp. Ltd.	Manipur	Skill Development	Manipur Tribal Development Corporation Ltd. (MTDC)	DRDA, Churachandrapur	#####	2	#####		105.070	94.563	23.640	47.280					70.920	
26	2009-2010	J-17026/10/2008	Training of tribal youth through Vocational training in Ukhrul District, Manipur by BUFFALO	Manipur	Skill Development	BUFFALO Society	DRDA, Ukhrul	#####	2	2/22/2011		143.980	128.300	32.080						32.080	
27	2008-2009	J-17024/28/2007	Establishing Livelihood Resource Centres for generating employment and Self employment opportunities for BPL youth in Raisen, Hosangabad & Narsinghpur District of MP by (AISECT)	MP	Skill Development	AISECT	NIRD	#####	2	4/11/2012		943.770	707.820	176.955	353.910	172.625				703.490	Closure report is awaited from TSA.
28	2009-2010	J-17024/13/2007	Computer Awareness programme for Rural youth in rural areas of MP by CEDMP.	MP	Skill Development	CED-MP	DRDA, Bhopal	#####	2	6/15/2011		681.540	511.150	127.780						127.780	Utilization Certificates/ audit reports are pending from PIA since release of 1st installment on 15.06.2009
29	2010-2011	J-17024/12/2009	Demand driven employability training of BPL youth in identified backward 12 Districts of MP by Centre for Research and Industrial Staff Performance (CRISP).	MP	Skill Development	CRISP	School of Good Governance and Policy Analysis, Bhopal	#####	2	3/30/2014		1496.250	1122.190	280.550	561.095					841.645	

30	2010-2011	J-17029/01/2008	Placement based skill development through Sericulture in 2 Districts Mokokchung and Tuensang.	Nagaland	Skill Development	Department of Sericulture, Nagaland	DRDA, Kohima	9/9/2010	2	9/9/2012	378.81	340.93	71.73	9/9/2010	183.965	04.11.2011				255.695	Proposal for release of third installment has been received. Clarification/information has been sought from TSA on 27.09.2013. Reply is still awaited.
31	2009-2010	J-17030/08/2008	Skill building for enhancement employability and self employment of rural poor in KBK and South Orissa by Jagannath Institute for Technology Management.	Orissa	Skill Development	Jagannath Institute for Technology Management (JITM)	ORMAS	#####	3	#####	1267.000	950.250	237.560		475.120					712.680	Requested TSA to furnish closure report. Reply awaited from PIA.
32	2009-2010	J-17031/04/2008	Setting up Skill Development centres in Amritsar and training of Rural youth by ITFT-Chandigarh	Punjab	Skill Development	ITFT	NABCONS	#####	2	9/29/2011	397.750	298.310	74.580		149.159					298.309	Requested TSA to furnish closure report. Reply awaited from PIA.
33	2009-2010	J-17031/03/2009	Skill Development Pilot project by ITFT in Hoshiarpur, SAS nager, Rupnagar & Fatehgarh Sahib	Punjab	Skill Development	ITFT	SIRD, Mohali, Punjab	#####	3	3/30/2013	700.000	525.000	131.250		262.500					525.000	Requested TSA to furnish closure report. Reply awaited from PIA.
34	2009-2010	J-17031/04/2009	Skill Development in Security sector for rural BPL youth in all Districts of Punjab by Punjab Police Security Corporation (PPSC) in support with Punjab Police.	Punjab	Skill Development	Punjab Police Security Corporation (PPSC)	DRDA, Hoshiarpur	#####	2	3/26/2012	945.000	708.750	177.190							177.190	Project period expired. Requested TSA to furnish recommendation for extension of the project. Reply awaited.



41	2009-2010	J-17036/05/2009	Training institute for BPL at Moradabad, UP by Unique Promotional Society (UPS).	UP	Skill Development	Unique Promotional Society	NABCONS	1/6/2009	3	1/6/2012		857.700	642.600	160.650		321.300					481.950	Project proposal is recommended for closure and closure report is awaited from TSA.
42	2010-2011	J-17046/28/2009	Employable skill development and placement for rural youth in 2 Districts (Meerut & Saharanpur) of UP by SOBHT UNIVERSITY.	UP	Skill Development	SOBHT UNIVERSITY	NIRD	#####	3	2/25/2014		1022.830	767.120	191.780							191.780	The Coordinating Agency has been shifted from IGNOU to NIRD and further recommendation is awaited from NIRD.
43	2012-2013	J-17036/18/2011	Skill Development in Security	UP	Skill Development	Lambart Security Management Pvt. Ltd. (LSMPL)	NIRD	#####	2	12/3/2014		380.850	285.640	71.410							71.410	
44	2012-2013	J-17036/32/2010	Skill Development and Placement	UP	Skill Development	Indian Institute of Natural Resources Management (IINRM)	NIRD	#####	2	3/26/2015		381.640	286.230	71.560							71.560	
45	2012-2013	J-17036/14/2011	Skill Development of rural youth	UP	Skill Development	CAP Foundation	NABCONS	#####	2	3/28/2015		1499.890	1124.920	281.230							281.230	
46	2012-2013	J-17036/03/2012	Skill Development in Lalitpur	UP	Skill Development	IACM Smart Learn Ltd.	NABCONS	#####	3	3/28/2016		740.640	555.480	138.870							138.870	
47	2012-2013	J-17036/09/2011	Training of BPL youth for Skill Development	UP	Skill Development	G.V. Meditech	NIRD	3/29/2013	2	3/29/2015		381.640	286.240	71.560							71.560	
48	2009-2010	J-17037/02/2008	Employment of Rural BPL through Computer education Training by IIEWS.	Uttarakhand	Skill Development	International Education & Welfare Society	PMU, RD Uttarakhand	#####	1	3/19/2012		408.010	299.85	74.960		149.925					224.885	File is under consideration
49	2009-2010	J-17037/02/2009	Skill Development in Dehradun District of Uttarakhand by ITFT.	Uttarakhand	Skill Development	ITFT	PMU, RD Uttarakhand	2/9/2010	1	3/9/2012		226.680	170.010	42.500		85.05			42.5		170.050	
50	2012-2013	J-17037/06/2010	Skill Development and assured placement for rural BPL youth in 7 Districts (Nainital, Udham Singh nagar, Haridwar, Dehradun, Pauri Garhwal (Srinagar), New Tehri & Uttarkashi) of Uttarakhand by Dev Rishi Education Society (DRES).	Uttarakhand	Skill Development	Dev Rishi Education Society	NIRD	#####	1	3/28/2014		381.600	286.200	71.550							71.550	On going
Total											30767.859	22693.928	5889.257		5025.963		903.350				#####	

LIST OF MULTI STATE PLACEMENT LINKED SKILL DEVELOPMENT PROJECTS UNDER SGSY AS ON 31.01.2014



51	2004-2005	24015/73/2004	Special Project under SGSY for Livelihood Advancement Business School (LABS) Submitted by Dr. Reddy's Foundation (DRF). (Phase- I) in 7 States (Gujrat, TN, J&K, Rajasthan, Bihar, Jharkhand &UP)	Multiple States	Skill Development	Dr. Reddy's Foundation	Dr. Reddy's Foundation	#####	1	3/31/2006		1400.000	1050.000	420.000	240.000							660.000		
52	2006-2007	J-17018/1/2007	Special Project for Skill Development by Livelihood Advancement Business School (LABS), Zone- 1 (J&K, HP, Punjab, Haryana, UP, Uttarakhand)	Multiple States	Skill Development	Dr. Reddy's Foundation	NIRD	#####	2	2/12/2009		855.000	855.000	462.500	221.660						85.520		769.680	Proposal for release of final installment and closure has been received & processed . Information/documents have been sought from TSA/PIA which is awaited.
53	2006-2007		Special Project for Skill Development by Livelihood Advancement Business School (LABS), Zone-II (Bihar, Jharkhand, WB, Arunachal Pradesh, Nagaland, Mizoram, Sikkim, Tripura)	Multiple States	Skill Development	Dr. Reddy's Foundation	NIRD	#####	2	2/12/2009		303.000	303.000	320.000								320.000	Proposal for release of final installment and closure has been received & processed . Information/documents have been sought from TSA/PIA which is awaited.	
54	2006-2007		Special Project for Skill Development by Livelihood Advancement Business School (LABS), Zone-III (Maharashtra, Gujrat, Rajasthan, Goa, Dama & Diu, Dadra & Nagarhaveli)	Multiple States	Skill Development	Dr. Reddy's Foundation	NIRD	#####	2	2/12/2009		546.000	546.000	310.150	126.330						53.569		490.049	Proposal for release of final installment and closure has been received & processed . Information/documents have been sought from TSA/PIA which is awaited.

55	2006-2007	J-17023/1/2007	Special Project for Skill Development by Livelihood Advancement Business School (LABS), Zone-IV (AP, Karnataka, TN, Kerala)	Multiple States	Skill Development	Dr. Reddy's Foundation	NIRD	#####	2	2/12/2009		795.000	795.000	525.000		135.100		63.550		723.650	Proposal for release of final installment and closure has been received & processed Information/documents have been sought from TSA/PIA which is awaited.
56	2006-2007	J-17030/1/2007	Special Project for Skill Development by Livelihood Advancement Business School (LABS), Zone-V (Chhattisgarh, MP, Orissa)	Multiple States	Skill Development	Dr. Reddy's Foundation	NIRD	#####	2	2/12/2009		578.000	578.000	300.000		212.160		55.770		567.930	Proposal for release of final installment and closure has been received & processed Information/documents have been sought from TSA/PIA which is awaited.
57	2006-2007	J-17060/02/2007	Creation of Gainful Employment Opportunities for Rural BPL Youth in Apparel industries in TN, AP, Bihar, Gujarat, Karnataka, UP, Maharashtra and Rajasthan) by IL & FS	Multiple States	Skill Development	IL&FS	NIRD	#####	3	3/30/2010		2563.350	2563.350	600.000		1393.350		559.360		2552.710	
58	2007-2008	J-17024/5/2007	Jobs in Growth Sectors through Decentralised Demand Driven Training in 6 States by Aide et Action (Orissa, MP, Uttarakhand, Chhattisgarh, Bihar, Jharkhand).	Multiple States	Skill Development	Aide et Action	NIRD	#####	3	3/28/2011		1081.350	811.010	435.499		203.300		109.952		748.751	Closure report is awaited from TSA.
59	2008-2009	J-17011/07/2007	Proposal for placement linked Skill Development in various State AP, Orissa & WB by JAGRUTI	Multiple States	Skill Development	Jagruti	NIRD	#####	4	6/12/2012		1460.000	1460.000	365.000		730.000		345.040		1440.040	
60	2008-2009	J-17034/01/2008	Employment Oriented Computer/ Life Skill & Vocational Training Program for youth in Orissa, UP, TN and Pondicherry by A&D Solaris.	Multiple States	Skill Development	A&D Solaris	NIRD	#####	4	1/12/2013		749.000	561.750	279.200						279.200	
61	2008-2009	J-17034/08/2008	Skill Training in Security & other Employment skills and Graduate permanent employment for BPL youths in 12 States (Uttarakhand, UP, Bihar, Jharkhand, Orissa, West Bengal, Assam, MP, Chhattisgarh, AP, Karnataka and TN) by SSCI	Multiple States	Skill Development	SSCI	IGNOU	#####	2	#####		1494.840	1494.840	373.710		747.420		373.710		1494.840	Closure report is awaited from TSA.

62	2008-2009	J-17060/04/2008	Construction Skill training, Upgradation, Testing & Certification of workers from unorganized sector belonging to BPL category in UP, Bihar, Chhattisgarh, Jharkhand, Orissa and MP by L & T Limited.	Multiple States	Skill Development	Larsen & Toubro Ltd. (L & T)	KRIBHCO	#####	2	1/21/2012	1424.050	1424.050	356.000							356.000	Proposal for premature termination has been received & processed. Queries raised by IFD.
63	2008-2009	J-17046/14/2008	Skill programme for inclusive growth placement linked skill development of Rural BPL in Leather industries by IL&FS in south india (TN and AP).	Multiple States	Skill Development	IL&FS	NIRD	#####	4	1/23/2013	1092.500	1092.500	273.120	546.250	266.130					1085.500	
64	2008-2009	J-17046/13/2008	Skill programme for inclusive growth placement linked skill development of Rural BPL in Leather industries by IL&FS in north india (WB & UP).	Multiple States	Skill Development	IL&FS	NIRD	#####	4	1/23/2013	1092.500	1092.500	273.120	546.250	265.280					1084.650	
65	2008-2009	J-17046/17/2008	Skill Development programme in 10 States (Assam, Chhattisgarh, Jharkhand, Haryana, Delhi, UP, Orissa, AP, Maharashtra and TN) through NIRD, implemented by CAP Foundation	Multiple States	Skill Development	CAP Foundation	NIRD	#####	2	1/23/2012	1493.800	1493.800	373.450	103.940	148.390					625.780	Closure report is awaited from TSA.
66	2008-2009	J-17046/03/2008	Skill Development project of ISAP in 2 States MP, Maharashtra & Orissa by ISAP.	Multiple States	Skill Development	ISAP	NIRD	2/6/2009	2	2/6/2011	250.000	187.500	93.750	46.885						140.635	3rd installment is yet to be released. File is under consideration
67	2008-2009	J-17046/08/2007	Skill Development training programme in UP, Uttarakhand and MP by NIESBD.	Multiple States	Skill Development	NIESBD, Noida	NIESBD	#####	2	2/26/2010	99.000	99.000	24.750	49.500						74.250	Utilization Certificates/ audit reports are pending from PIA since release of 2nd installment on 28.03.2011.
68	2009-2010	J-17046/16/2008	Skill Development in Rajasthan and UP by CLEF.	Multiple States	Skill Development	CLEF	NIRD	#####	3	5/22/2012	544.000	408.000	102.000	204.000						306.000	3rd installment is pending due to complaint
69	2009-2010	J-17046/04/2008	Employment creation through Training & Skill Development to Rural youth including women, in demand driven employability sector from BPL families in MP, Rajasthan & Orissa by FIWE.	Multiple States	Skill Development	FIWE	NIRD	#####	3	5/22/2012	829.400	622.050	155.510	77.760						233.270	TSA has not recommended for release of third installment. PIA has asked to submit documents/clarifications which is awaited.

70	2009-2010	J-17046/06/2008	Proposal for Placement linked Skill Development in various States (Maharashtra, Kamataka & AP) by INDU foundation	Multiple States	Skill Development	INDU Group	NIRD	#####	3	5/25/2012		750.000	562.500	140.625	Project cancelled				140.625		
71	2009-2010	J-17060/32/2007	Proposal for placement linked Skill Development in various State by CIDC in UP, Punjab & Orissa.	Multiple States	Skill Development	CIDC	NIRD	#####	1	7/20/2010		721.000	721.000	180.250						180.250	Explanati on report is awaited from PIA.
72	2009-2010	J-17046/07/2009	Skill Development in MP & Chhattisgarh by Bhaskar Foundation.	Multiple States	Skill Development	Bhaskar Foundation	NIRD	#####	2	#####		495.000	371.250	92.810		301.185				393.995	3rd instalment is pending audit observati on made by Internal audit Team. A letter has been issued to TSA. Reply awaited.
73	2009-2010	J-17046/04/2009	Skill Development in 10 States (Punjab, Bihar, UP, Uttarakhand, HP, MP, Jharkhand, Chhattisgarh, Orissa, WB, Assam & Tripura) by SEAM/ IL & FS. (existing centres).	Multiple States	Skill Development	IL&FS	NIRD	#####	2	#####		1445.000	1445.000	361.250		722.500		359.680		1443.430	
74	2009-2010	J-17046/06/2009	Skill Development in 10 States (AP, Bihar, Gujarat, Kamataka, MP, Maharashtra, Rajasthan, TN, UP & WB SEAM) by IL & FS. (quality & finishing).	Multiple States	Skill Development	IL&FS	NIRD	#####	2	#####		1484.960	1484.960	371.240		742.480		362.259		1475.979	
75	2009-2010	J-17046/24/2009	Employment oriented Skill Development training by Bosco Organization for Social Concern and Operation (BOSCO), New Delhi/ NIRD in North & Central India (Punjab, UP, Jharkhand, Bihar, Orissa, MP, J&K & Chhattisgarh).	Multiple States	Skill Development	BOSCO	NIRD	#####	2	#####	31.03.2014	1496.130	1180.000	295.000	#####	590.000		163.025	18.12.2013	885.000	Third installme nt released. Extension granted. UC pending since release of third installme nt
76	2009-2010	J-17046/14/2009	Skill Development & Capacity building of unemployed rural youth in UP & Rajasthan by Drishtee Foundation	Multiple States	Skill Development	Drishtee Foundation	NIRD	#####	2	#####		808.120	576.090	144.020		288.045		85.590		517.655	
77	2009-2010	J-17046/09/2009	Skill enhancement through intensive training by Manthan Gramin Evam Samaj Sewa Samiti (MGESS) in MP and Chhattisgarh.	Multiple States	Skill Development	MGESS	NIRD	#####	3	#####		902.000	676.500	169.125		338.250		373.586		880.961	
78	2009-2010	J-17046/1/2008	Skill Development in UP & Uttarakhand by Town School Education Initiatives (TSEI)	Multiple States	Skill Development	Town School Education Initiative (TSEI)	NIRD	#####	3	#####		1498.360	1123.770	280.942		561.885				842.827	Recomme ndation for 3rd instalment is received from the NIRD and file is under process
79	2009-2010	J-17046/01/2009	Setting up of Skill Training Resource Centres in UP, Rajasthan & Haryana by AROH Foundation	Multiple States	Skill Development	AROH Foundation	NIRD	#####	2	6/22/2013		686.000	514.500	128.625		257.250		125.725		511.600	

80	2009-2010	J-17046/34/2009	Skill Development for rural BPL in East & North-east (WB, Assam, Manipur, Meghalaya, Nagaland, Mizoram, Arunachal Pradesh & Tripura) by BOSCO/ NABARD.	Multiple States	Skill Development	BOSCO	NABCONS	#####	2	#####	1495.540	1121.650	280.410	560.820	5.017					846.247	Proposal for extension received. Information/documents sought from TSA/PIA.
81	2009-2010	J-17046/02/2009	Skill Development in 8 States (Kerala, TN, AP, MP, Orissa, Chhattisgarh, Maharashtra & Gujarat) (SESS)/ IL & FS.	Multiple States	Skill Development	IL&FS	NIRD	#####	3	#####	1495.540	1121.650	280.410	560.820	275.890					1117.120	
82	2009-2010	J-17046/03/2009	Skill Development (SESS) in 10 States (north) (J&K, HP, Punjab, Haryana, Rajasthan, Uttarakhand, UP, Bihar, Jharkhand & WB & one State in NE region) by IL & FS.	Multiple States	Skill Development	IL&FS	NIRD	#####	3	#####	1495.540	1121.650	280.410	560.820	273.630					1114.860	
83	2009-2010	J-17046/46/2009	Skill Development in Eastern India (Assam, Meghalaya, Mizoram, Nagaland, Sikkim, Tripura, Bihar, Chhattisgarh, Jharkhand, Orissa & WB) by NIIT/ NABCONS (2)	Multiple States	Skill Development	NIIT	NABCONS	#####	2	2/13/2013	1488.470	1116.360	279.090	558.180	279.090					1116.360	Closure report is awaited from TSA.
84	2009-2010	J-17046/49/2009	Skill Development of BPL youth in Western India (Goa, Gujarat, Maharashtra & Rajasthan) by NIIT/ NABCONS (1)	Multiple States	Skill Development	NIIT	NABCONS	#####	2	2/13/2013	1488.470	1116.360	279.090	558.180	279.090					1116.360	Closure report is awaited from TSA.
85	2009-2010	J-17046/45/2009	Skill Development in Northern India (Haryana, HP, Punjab, J&K, MP, Uttarakhand & UP) by NIIT/ NABCONS. (3)	Multiple States	Skill Development	NIIT	NABCONS	#####	2	2/13/2013	1488.470	1116.360	279.090	558.180	279.090					1116.360	Closure report is awaited from TSA.
86	2009-2010	J-17046/48/2009	Skill Development in Southern India (TN, AP, Karnataka & Kerala) by NIIT/ NABCONS (4)	Multiple States	Skill Development	NIIT	NABCONS	#####	2	2/13/2013	1488.470	1116.360	279.090	558.180	279.090					1116.360	Closure report is awaited from TSA.
87	2009-2010	J-17046/08/2009	Placement linked Skill Development in AP, UP & Rajasthan by Pipal Tree Ventures Pvt. Ltd. (PTV)	Multiple States	Skill Development	Pipal Tree Ventures Pvt. Ltd.	NIRD	#####	3	1/22/2013	1488.470	1116.360	279.090	558.180						837.270	Query raised by Division. Reply awaited from TSA.
88	2009-2010	J-17046/29/2009	Skill Development programme in Engineering sector in Orissa, UP, MP, Jharkhand & Chhattisgarh by IL & FS	Multiple States	Skill Development	IL&FS	NIRD	2/2/2010	3	2/2/2013	1488.470	1116.360	279.090	558.180	271.310					1108.580	
89	2009-2010	J-17046/31/2009	Skill Development in plumbing skills in MP, Rajasthan, Punjab, Haryana & Gujarat by BHASKAR FOUNDATION. (2)	Multiple States	Skill Development	Bhaskar Foundation	NIRD	2/2/2010	2	2/2/2012	319.750	239.810	59.950	119.900	51.723					231.573	
90	2009-2010	J-17046/56/2009	Skill Development in 6 States (Bihar, Jharkhand, UP, MP, Maharashtra and Chhattisgarh) by Bombay Intelligence Security (India) Ltd (BISL)	Multiple States	Skill Development	Bombay Intelligence Security (India) Ltd.	NABCONS	2/3/2010	3	2/3/2013	1494.080	1120.560	280.140	Cancelled and money refunded in 2						280.140	
91	2009-2010	J-17046/51/2009	Skill Development in Western States (Gujarat, Maharashtra, MP, Chhattisgarh & Goa) of India by TALLY SOLUTIONS. (1)	Multiple States	Skill Development	Tally India Pvt. Ltd.	NABCONS	2/3/2010	1	2/3/2011	1488.470	1116.360	279.090	558.180						837.270	

92	2009-2010	J-17046/50/2009	Skill Development in Northern States (Rajasthan, UP, Uttarakhand, Punjab, Haryana, J&K, and HP) of India by TALLY SOLUTIONS. (2)	Multiple States	Skill Development	Tally India Pvt. Ltd.	NABCONS	2/3/2010	1	2/3/2011	1488.470	1116.360	279.090	558.180	167.453	1004.723	Project closure report and recommendation for 4th instalment is received and file is under process.
93	2009-2010	J-17046/52/2009	Skill Development in Southern States (TN, AP, Kerala & Karnataka) of India by TALLY SOLUTIONS. (3)	Multiple States	Skill Development	Tally India Pvt. Ltd.	NABCONS	2/3/2010	1	2/3/2011	1488.470	1116.360	279.090	558.180		837.270	Recommendation for 3rd instalment is received from the TSA and file is under process.
94	2009-2010	J-17046/37/2009	Skill Development in 6 States (WB, Bihar, UP, Asam, TN & Orissa) by Srei SAHAJ Village Ltd.	Multiple States	Skill Development	Srei SAHAJ e-Village Ltd.	NIRD	2/3/2010	1	5/3/2012	1488.470	1116.360	279.090	558.180	277.850	1115.120	
95	2009-2010	J-17046/32/2009	Skill Development for rural BPL in South (Kerala, Goa & Karnataka) by BOSCO/NABARD.	Multiple States	Skill Development	BOSCO	NABCONS	2/9/2010	2	11/9/2012	1488.470	1116.360	279.090	558.180	270.539	1107.809	Proposal for extension received. Information/documents sought from TSA/PIA.
96	2009-2010	J-17046/39/2009	Job creation in Growth sector by EDUCOMP in Chhattisgarh, MP, WB & Orissa.	Multiple States	Skill Development	Educomp Solution Ltd.	NIRD	#####	2	2/22/2012	1494.230	1120.680	280.170	560.338		840.508	
97	2009-2010	J-17046/21/2009	Training in Apparel Industry for rural BPL in Haryana, Rajasthan & Jharkhand by OCFIT.	Multiple States	Skill Development	OCFIT	NIRD	#####	2	2/22/2012	1491.280	1118.460	279.615	559.230	161.734	1000.579	Closure report is awaited from TSA.
98	2009-2010	J-17046/10/2009	Placement linked Skill Development by NIS Sparta/IGNOU in Gujarat, Maharashtra, Goa, Bihar & Jharkhand.	Multiple States	Skill Development	NIS Sparta	IGNOU	#####	3	2/23/2013	900.000	600.000	150.000	300.000		150.000	Closure report is awaited from TSA.
99	2009-2010	J-17046/13/2009	Placement linked Skill Development by NIS Sparta/IGNOU in TN, AP, Karnataka, Kerala & WB.	Multiple States	Skill Development	NIS Sparta	IGNOU	#####	3	2/23/2013	900.000	600.000	150.000	300.000		450.000	Closure report is awaited from TSA.
100	2009-2010	J-17046/11/2009	Placement linked Skill Development by NIS Sparta/IGNOU in UP, Punjab, Haryana, Rajasthan & Orissa.	Multiple States	Skill Development	NIS Sparta	IGNOU	#####	3	2/23/2013	900.000	600.000	150.000	300.000		450.000	Closure report is awaited from TSA.
101	2009-2010	J-17046/12/2009	Placement linked Skill Development by NIS Sparta/IGNOU in Gujarat, TN, AP, Karnataka, Kerala & Assam.	Multiple States	Skill Development	NIS Sparta	IGNOU	#####	3	2/23/2013	900.000	600.000	150.000	300.000		450.000	Closure report is awaited from TSA.
102	2009-2010	J-17046/91/2009	Gainful employment through Skill Development in apparel industry in North, Centre & east India (Punjab, Haryana, UP, Rajasthan, MP, Orissa, Bihar and WB) by TECHNOPAK (1)	Multiple States	Skill Development	TECHNO PAK	NABCONS	#####	2	3/25/2012	1497.780	1123.340	280.835	561.670	168.500	1011.005	

103	2009-2010	J-17046/33/2009	Skill Development for rural BPL in South-west (TN, AP, Maharashtra & Gujarat) by BOSCO/ NABARD.	Multiple States	Skill Development	BOSCO	NABCONS	#####	2	3/25/2012		1488.470	1116.360	279.090		558.180		89.573			926.843	Proposal for extension received. Information/documents sought from TSA/PIA.
104	2009-2010	J-17046/42/2009	Training & Placement of BPL in Health Care sector in 6 States (Haryana, Rajasthan, Gujarat, AP, TN & UP) by CAP Foundation/ NABARD.	Multiple States	Skill Development	CAP Foundation	NABCONS	#####	3	3/25/2012		1499.650	1124.740	281.185		562.370		149.880			993.435	Project Closure report and recommendation for 4th installment is pending from PIA/TSA.
105	2009-2010	J-17046/58/2009	Setting up of Milk Cooling Unit in Gautam Buddha District of UP by Great Indian Dream Foundation (GIDF).	Multiple States	Skill Development	Great India Dream Foundation (GIDF)	NABCONS	#####	3	3/26/2013		1285.444	964.080	241.020		482.019					723.039	Proposal for extension received & processed. Information/documents awaited from TSA/PIA.
106	2009-2010	J-17046/62/2009	Skill Training in UP, Maharashtra, Karnataka & Assam by AJMAL KHAN FOUNDATION.	Multiple States	Skill Development	AJMAL KHAN Foundation	NABCONS	#####	3	3/26/2013		1499.920	1124.940	281.235		562.470		152.101			995.806	
107	2009-2010	J-17046/86/2009	Skill Development programme in UP, Utarakhand & MP by SITAPUR SIKSHA SANSTHAN TRUST (SSST).	Multiple States	Skill Development	SITAPUR SIKSHA SANSTHAN TRUST (SSST)	NABCONS	#####	3	3/26/2013		1373.980	1030.480	257.620		515.240		102.177			875.037	Closure report is awaited from TSA.
108	2009-2010	J-17046/35/2009	Skill Development for training and certification of rural BPL youth in 6 States (Punjab, Rajasthan, Maharashtra, Bihar Jharkhand & Orissa) by A4e.	Multiple States	Skill Development	A4e	NIRD	#####	2	3/30/2011		1498.650	1123.990	281.000		561.995					842.995	Proposal is recommended for Closure. A letter has been issued to TSA. Reply Awaited.
109	2010-2011	J-17046/70/2009	Skill Development & Placement in Haryana, Rajasthan, UP & MP by IAP Company Ltd.	Multiple States	Skill Development	IAP Company Ltd.	NABCONS	#####	2	8/17/2012		1488.470	1116.360	279.090		558.180					837.270	TSA has not recommended for release of installment. TSA has been asked to take necessary action.





119	2010-2011	J-17046/96/2009	Training and placement of rural BPL youth in Security sector in 5 States (TN, Pondicherry, Karnataka, AP and Kerala) by Topsgroup International Security Academy (TISA).	Multiple States	Skill Development	Topsgroup International Security Academy (TISA)	NABCONS	#####	3	1/12/2014		1499.920	1124.940	281.230							281.230	Requested TSA to furnish proposal for release in the format prescribed. Reply awaited from PIA.
120	2010-2011	J-17046/94/2009	Training and placement of rural BPL youth in Security sector in 7 States (Bihar, Jharkhand, Orissa, WB, Assam, Nagaland and Tripura) by Topsgroup International Security Academy (TISA).	Multiple States	Skill Development	Topsgroup International Security Academy (TISA)	NABCONS	#####	3	1/12/2014		1499.920	1124.940	281.230	560.460						281.230	On going
121	2010-2011	J-17046/95/2009	Training and placement of rural BPL youth in Security sector in 7 States (UP, HP, Punjab, Haryana, J&K, MP and Uttarakhand) by Topsgroup International Security Academy (TISA).	Multiple States	Skill Development	Topsgroup International Security Academy (TISA)	NABCONS	#####	3	1/12/2014		1499.920	1124.940	281.230	562.470						843.700	On going
122	2010-2011	J-17046/86/2010	Training and placement of rural BPL youth in 8 States (UP, Uttarakhand, Rajasthan, Punjab, J&K, HP, Haryana and Delhi) by Institute of Computer Accountant (ICA).	Multiple States	Skill Development	Institute of Computer Accountant (ICA)	NABCONS	#####	3	1/12/2014		1490.670	1118.000	279.500	559.000	149.983					988.483	
123	2010-2011	J-17046/69/2009	Skill Development training in UP & Uttarakhand by Chaudhry Ramesh chandra Charitable Trust (CRCCT).	Multiple States	Skill Development	Chaudhry Ramesh chandra Charitable Trust (CRCCT)	NABCONS	#####	3	1/12/2014		357.800	268.350	67.080	134.174	67.080					268.334	Closure report has been received and examined in the division. PIA has to refund Rs.5.92 lakh to the Ministry. A letter has been issued.
124	2010-2011	J-17046/92/2009	Skill Development program for rural BPL youth in 4 States (MP, Chhattisgarh, Rajasthan and UP) by PC Training Institute Ltd. (PCTIL).	Multiple States	Skill Development	PC Training Institute Ltd. (PCTIL)	NABCONS	#####	3	1/12/2014		1120.000	840.000	210.000	420.000	126.000					756.000	On going
125	2010-2011	J-17046/104/2009	Training and placement of rural BPL youth in 9 States (UP, Bihar, Orissa, Maharashtra, Rajasthan, Chhattisgarh, MP, Gujarat and WB) by ALL Services under One Roof Pvt. Ltd. (ALLSPL)	Multiple States	Skill Development	ALL Services under One Roof Pvt. Ltd. (ALLSPL)	NABCONS	#####	2	1/12/2013		1499.900	1124.920	281.230							281.230	
126	2010-2011	J-17046/35/2010	Training and placement of rural BPL youth in 6 States (AP, Kamataka, TN, Gujarat, Maharashtra and MP) by Institute of Computer Accountant (ICA).	Multiple States	Skill Development	Institute of Computer Accountant (ICA)	NABCONS	#####	3	1/12/2014		1490.670	1118.000	279.500	559.000	159.294					997.794	
127	2010-2011	J-17046/34/2010	Training and placement of rural BPL youth in 5 States (Assam, Bihar, Jharkhand, Orissa & WB) by Institute of Computer Accountant (ICA).	Multiple States	Skill Development	Institute of Computer Accountant (ICA)	NABCONS	#####	3	1/12/2014		1490.670	1118.000	279.500	559.000	160.235					998.735	

128	2010-2011	J-17046/43/2010	Creation of Gainful Employment in Textile Industry-Skill for Apparel Manufacturing in 7 States (MP, Bihar, Jharkhand, Chhattisgarh, WB, Manipur and Tripura) by IL & FS Cluster Development Initiative Ltd. (SEAM-IV).	Multiple States	Skill Development	IL&FS	NIRD	#####	2	1/13/2013	1499.920	1124.940	281.230	562.460	168.740	1012.430	
129	2010-2011	J-17046/44/2010	Placement in Apparel sector of rural BPL youth in 8 States (Delhi, Punjab, Haryana, UP, Uttarakhand, Rajasthan, J&K and Gujarat) (SEAM V) by IL & FS.	Multiple States	Skill Development	IL&FS	NIRD	#####	2	1/13/2013	1499.920	1124.940	281.230	562.470	168.740	1012.440	
130	2010-2011	J-17046/45/2010	Placement in Apparel sector of rural BPL youth in 3 States (AP, Orissa and Maharashtra) (SEAM VI) by IL & FS.	Multiple States	Skill Development	IL&FS	NIRD	#####	2	1/13/2013	1499.920	1124.940	281.230	562.470	168.740	1012.440	
131	2010-2011	J-17046/46/2010	Placement in Apparel sector of rural BPL youth in TN and Pondicherry (SEAM VII) by IL & FS.	Multiple States	Skill Development	IL&FS	NIRD	#####	2	1/13/2013	1499.920	1124.940	281.230	562.470	168.740	1012.440	
132	2010-2011	J-17046/47/2010	Placement in Apparel sector of rural BPL youth in Kerala and Karnataka (SEAM VIII) by IL & FS.	Multiple States	Skill Development	IL&FS	NIRD	#####	2	1/13/2013	1499.920	1124.940	281.230	562.470	168.740	1012.440	
133	2010-2011	J-17046/89/2009	Skill Development in Construction trades in 3 States (UP, Maharashtra & Karnataka) by National Academy of Construction (NAC).	Multiple States	Skill Development	National Academy of Construction (NAC)	NABCONS	#####	2	1/20/2013	1499.900	1124.920	281.230			281.230	
134	2010-2011	J-17046/95/2010	Placement linked skill development of rural BPL youth in 6 States AP, TN, Karnataka, Orissa, Rajasthan and Bihar by Laurus Edutech-VRIDHI.	Multiple States	Skill Development	Laurus Edutech/VRIDHI	NABCONS	#####	2	3/25/2014	1488.470	1116.360	279.090	558.180		837.270	
135	2010-2011	J-17046/106/2010	Placement linked skill development in security sector in 6 States (Maharashtra, Gujarat, TN, Karnataka, MP and Chhattisgarh) by Central Investigation and Security Services Ltd. (CISSL). (1)	Multiple States	Skill Development	CISSL	NABCONS	#####	2	2/25/2013	1488.470	1116.360	279.090	558.180		837.270	
136	2010-2011	J-17046/107/2010	Placement linked skill development in security sector in 6 States (Jharkhand, Orissa, Bihar, Rajasthan and UP) by Central Investigation and Security Services Ltd. (CISSL). (2)	Multiple States	Skill Development	CISSL	NABCONS	#####	2	2/25/2013	1488.470	1116.360	279.090			279.090	TSA has not recommended for release. Documents/clarifications have been sought from TSA/PIA.
137	2010-2011	J-17046/33/2010	Skill Upgradation in 3 States (UP, Gujarat & Assam) by GSJ ENVO Ltd.	Multiple States	Skill Development	GSJ ENVO	IGNOU	#####	2	2/25/2013	763.320	572.490	143.120			143.120	Proposal for installment & Extension received & processed. TSA report for release is awaited. For extension file referred to consultant.

138	2010-2011	J-17046/74/2010	Skill Training in construction industry in Bihar, Chhattisgarh, Jharkhand, Orissa, UP, Uttarakhand & WB by IL & FS. SCORE-I	Multiple States	Skill Development	IL&FS	NIRD	#####	3	2/25/2014		1488.400	1116.300	279.080	558.150	157.878				995.108	
139	2010-2011	J-17046/66/2009	Skill Development of BPL youth in Eastern India (Assam, Meghalaya, Nagaland, Sikkim, Tripura, Bihar, Chhattisgarh, Jharkhand, Orissa and WB) by TALLY (I) PVT Ltd.(4)	Multiple States	Skill Development	Tally India Pvt. Ltd.	NABCONS	3/4/2011	2	3/4/2013		1488.470	1116.360	279.090	558.180	167.454				1004.724	Project closure report is awaited from TSA/PIA.
140	2010-2011	J-17046/93/2010	Job oriented Skill based training of BPL youth in Uttarakhand, MP and UP by TALLY (phase-2).	Multiple States	Skill Development	Tally India Pvt. Ltd.	NABCONS	3/4/2011	2	3/4/2013		1488.470	1116.360	279.090	558.180					837.270	Recommendation for release of 3rd instalment is received. File is under process.
141	2010-2011	J-17046/73/2010	Skill Training in construction industry in AP, Gujarat, Karnataka, Kerala, MP, Maharashtra & Rajasthan by IL & FS. SCORE-II	Multiple States	Skill Development	IL&FS	NIRD	3/8/2011	3	3/8/2014		1488.400	1116.300	279.075	558.150	159.272				996.497	
142	2010-2011	J-17046/81/2010	PARWAZ Comprehensive Skill Training for minority community youth in 3 States (Bihar, Haryana, UP etc.) by IL & FS Cluster Development Initiative Ltd.	Multiple States	Skill Development	IL&FS	NIRD	#####	3	3/24/2014		2227.560	1670.670	417.670	835.335					1253.005	
143	2010-2011	J-17046/85/2010	Skill Development of rural youth in Punjab and HP by CENTUM Learning Ltd. (CLL) (2).	Multiple States	Skill Development	Centum Learning Ltd.	NIRD	#####	3	3/25/2014		1488.470	1116.360	279.090	558.180					837.270	Utilization Certificate/ Audit Reports are pending since the release of 2nd instalment.
144	2010-2011	J-17046/79/2010	Placement Linked Skill Development in MP and Chhattisgarh by CENTUM Learning Ltd. (CLL) (1).	Multiple States	Skill Development	Centum Learning Ltd.	NIRD	#####	3	3/25/2014		1488.470	1116.360	279.090						279.090	2nd instalment is pending due to complaint
145	2010-2011	J-17046/84/2010	Skill Development of rural youth in Orissa by CENTUM Learning Ltd. (CLL) (3).	Multiple States	Skill Development	Centum Learning Ltd.	NIRD	#####	3	3/25/2014		1488.470	1116.360	279.090						279.090	2nd instalment is pending due to complaint
146	2010-2011	J-17046/127/2010	Placement linked training of rural poor in organized retail sector in AP by FUTURE CORPORATE RESOURCE LTD. (FCRL) (4)	Multiple States	Skill Development	FUTURE CORPORATE RESOURCE LTD. (FCRL)	NABCONS	#####	3	3/25/2014		1494.850	1121.140	280.285	560.569					840.854	
147	2010-2011	J-17046/19/2010	Placement linked skill development in Hospitality sector in Bihar and MP by JAGRUTI FOUNDATION (2).	Multiple States	Skill Development	Jagruti Foundation	NIRD	#####	3	3/25/2014		1488.400	1116.300	279.075	558.150					837.225	
148	2010-2011	J-17046/20/2010	Skill Upgradation & entrepreneurship development in Mizoram and Chhattisgarh by IGNOU /T & T Projects Ltd.(TTPL).	Multiple States	Skill Development	T & T Projects Ltd.	IGNOU	#####	2	3/28/2013		954.150	715.620	178.905						178.905	Due for 2nd instalment. Reply awaited from TSA.

149	2010-2011	J-17046/90/2010	Placement linked skill development of rural youth in AP and Karnataka by ITCOT Consultancy and Services Ltd. (ICSL). (1)	Multiple States	Skill Development	ITCOT Consultancy and Services Ltd. (ITCOTCSL)	NIRD	#####	2	3/28/2013	1494.300	1120.730	280.180	560.360						840.540	
150	2010-2011	J-17046/02/2011	Special Project under SGSY for Placement Linked Skill Development in South & Western States - Maharashtra, Gujarat & AP) by ISS Integrated Facility Services Pvt. Ltd. (ISSIFSPL) (Project-II)	Multiple States	Skill Development	ISS Facility Services Pvt. Ltd.	NABCONS	#####	3	3/28/2014	1488.960	1116.720	279.180	558.360						837.540	
151	2010-2011	J-17046/14/2010	Information Technology Development in 7 States (J&K, Rajasthan, Tripura, Mizoram, Orissa, MP and AP) by Society for Information Technology Development (SITD).	Multiple States	Skill Development	Society for Information Technology Development (SITD)	NABCONS	#####	1	3/24/2012	377.800	283.350	70.840							70.840	Due for 2nd installment. Reply awaited from TSA.
152	2010-2011	J-17046/54/2010	Skill Development in 3 States (Jharkhand, MP & Maharashtra) by Rashtriya Saksharta Mission-IT (RSMIT).	Multiple States	Skill Development	Rashtriya Saksharta Mission-IT (RSMIT)	NABCONS	#####	3	3/24/2014	580.450	435.340	108.835	217.670				59.687		386.192	Closure report is awaited from TSA.
153	2010-2011	J-17046/115/2010	Placement linked training of rural poor in organized retail sector in Karnataka and Maharashtra by FUTURE CORPORATE RESOURCE LTD. (FCRL). (1)	Multiple States	Skill Development	FUTURE CORPORATE RESOURCE LTD. (FCRL)	NABCONS	#####	3	3/28/2014	1494.850	1121.140	280.285							280.285	Complaint received. TSA asked to inquire and submit report.
154	2010-2011	J-17046/125/2010	Placement linked training of rural poor in organized retail sector in 9 States (Jharkhand, Bihar, WB, Assam, Meghalaya, Manipur, Orissa, Haryana and Chhattisgarh) by FUTURE CORPORATE RESOURCE LTD.(FCRL). (2)	Multiple States	Skill Development	FUTURE CORPORATE RESOURCE LTD. (FCRL)	NABCONS	#####	3	3/28/2014	1494.850	1121.140	280.285	560.570						840.855	
155	2010-2011	J-17046/126/2010	Placement linked training of rural poor in organized retail sector in 5 States (UP, Punjab, Rajasthan, Maharashtra and MP) by FUTURE CORPORATE RESOURCE LTD. (FCRL). (3)	Multiple States	Skill Development	FUTURE CORPORATE RESOURCE LTD. (FCRL)	NABCONS	#####	3	3/28/2014	1494.850	1121.400	280.285	560.570						840.855	
156	2010-2011	J-17046/08/2011	Special Project under SGSY for Placement Linked Skill Development in East & North Eastern States (UP, Bihar, Chhattisgarh & Orissa) by ISS Integrated Facility Services Pvt. Ltd. (ISSIFSPL) (Project-I)	Multiple States	Skill Development	ISS Facility Services Pvt. Ltd.	NABCONS	#####	3	3/28/2014	1488.960	1116.720	279.180	558.360						837.540	
157	2010-2011	J-17046/05/2011	Placement linked skill development project in Karnataka, AP, Orissa, Bihar, Haryana, Rajasthan, MP, Uttarakhand, Gujarat and Maharashtra by IKYA human Capital Solution Pvt Ltd.	Multiple States	Skill Development	IKYA human Capital Solution Pvt Ltd.	NABCONS	#####	3	3/28/2014	1483.120	1112.340	278.080	566.170				166.850		1011.100	
158	2010-2011	J-17046/110/2010	Skill Development in Construction in NE region (Assam, Nagaland, Meghalaya, Manipur, Arunachal Pradesh, Mizoram & Tripura) by NAC. (2)	Multiple States	Skill Development	National Academy of Construction (NAC)	NABCONS	#####	3	3/29/2014	1482.110	1111.580	237.870							237.870	PIA requested for pre closure of the project. Recommendation from TSA is awaited.

159	2010-2011	J-17046/122/2010	Training and placement in Hospitality sector in UP, Rajasthan, Uttarakhand, HP, Bihar, Jharkhand, Orissa, Maharashtra, Gujarat, Karnataka, Goa & AP by BVG India Ltd. (BVGIL) (1).	Multiple States	Skill Development	BVG India Ltd. (BVGIL)	NABCONS	#####	3	3/29/2014		1480.170	1110.130	277.530		555.060						832.590	
160	2010-2011	J-17046/123/2010	Training and placement in Facilities sector in UP, Rajasthan, Uttarakhand, HP, Bihar, Jharkhand, Orissa, Maharashtra, Gujarat, Karnataka, Goa & AP by BVG India Ltd. (BVGIL) (2).	Multiple States	Skill Development	BVG India Ltd. (BVGIL)	NABCONS	#####	3	3/29/2014		1480.170	1110.130	277.530		555.060						832.590	
161	2010-2011	J-17046/121/2010	Training and placement in Healthcare sector in UP, Bihar, Jharkhand, Orissa, Maharashtra, Gujarat, MP and Chhattisgarh by BVG India Ltd. (BVGIL) (3).	Multiple States	Skill Development	BVG India Ltd. (BVGIL)	NABCONS	#####	3	3/29/2014		1480.170	1110.130	277.530		555.060						832.590	
162	2010-2011	J-17046/27/2010	Placement linked Vocational Training programme in MP & Jharkhand by PREMIERSHIELD Skill Development Initiative (PSDI).	Multiple States	Skill Development	PREMIERSHIELD Skill Development Initiative (PSDI)	NIRD	#####	2	3/29/2012		793.540	595.160	148.790								148.790	Due for 2nd installment. Reply awaited from TSA.
163	2011-2012	J-17046/27/2011	Skill training resource centre for generating livelihood opportunities for rural youth and women in 2 States (Bihar & Jharkhand) by PRAYAS.	Multiple States	Skill Development	PRAYAS Juvenile Aid Centre Society (PJACS)	NIRD	#####	2	2/23/2013		381.640	286.230	71.560		143.115						214.675	On going
164	2011-2012	J-17046/57/2011	Placement in Apparel sector SEAM-X in Bihar, MP, Tripura, Gujarat, WB and Karnataka by IL & FS (South region)	Multiple States	Skill Development	IL&FS	NIRD	#####	2	2/24/2014		1499.850	1124.890	281.222		562.440						843.662	
165	2011-2012	J-17046/95/2011	Project SESS in service sector in EAST-I (Jharkhand, WB and Maharashtra) by IL&FS	Multiple States	Skill Development	IL&FS	NIRD	#####	2	2/24/2014		1499.850	1124.890	281.222		562.440						843.662	
166	2011-2012	J-17046/91/2011	Project SESS in service sector in WEST-I (Bihar, Chhattisgarh and Rajasthan) by IL&FS	Multiple States	Skill Development	IL&FS	NIRD	#####	2	2/24/2014		1499.850	1124.890	281.222		562.445						843.667	
167	2011-2012	J-17046/93/2011	project SEAM-IX Placement in apparel sector in TN, AP, and Orissa by IL&FS	Multiple States	Skill Development	IL&FS	NIRD	#####	2	2/27/2014		1499.850	1124.890	281.222		562.440						843.662	
168	2011-2012	J-17046/11/2011	Skill Development of Rural BPL youth in MP, Karnataka, AP and Orissa by AVON Facility Management Services Pvt. Ltd. (AFMSPL).	Multiple States	Skill Development	AVON Facility Management Services Pvt. Ltd. (AFMSPL)	NABCONS	#####	1	2/27/2013		369.700	277.280	69.320		138.640						207.960	
169	2011-2012	J-17046/83/2010	Skill Development in Bundelkhand region of MP by KVR infosys Pvt. Ltd. (KVRIPL).	Multiple States	Skill Development	KVR infosys Pvt. Ltd. (KVRIPL)	NABCONS	#####	2	2/27/2014		954.100	715.600	178.900								178.900	Quary raised by Division. Reply awaited from TSA.
170	2011-2012	J-17046/68/2011	Project SESS in apparel sector in NORTH-II (MP and HP) by IL&FS	Multiple States	Skill Development	IL&FS	NIRD	#####	2	2/28/2014		1499.850	1124.890	281.222								281.222	
171	2011-2012	J-17046/67/2011	Skill Development in MP by Manthan Gramin Evam Samaj Sewa Samiti (MGESSS).	Multiple States	Skill Development	Manthan Gramin Evam Samaj Sewa Samiti (MGESSS)	NIRD	#####	2	2/28/2014		1488.400	1116.300	279.070		558.150						837.220	





5	2011-2012	J-17020/06/2011	Employment linked skill training of youth in 6 Districts (Srinagar, Anantnag, Ganderbal, Kulgam, Leh and Kargil) of J&K by IL&FS.	J & K	Skill Development	IL&FS	NIRD	#####	3	10/7/2014		2212.000	2212.000	553.000							553.000	1st instalment with additional amount of enhanced PPS has been released. UC is pending.	
6	2011-2012	J-17020/08/2011	Skill Development in 10 Districts (Jammu, Udhampur, Kathua, Rajouri, Poonch, Dooda, Samba, Ramban, Reasi and Kishtwar) of J&K by IL&FS.	J & K	Skill Development	IL&FS	NIRD	#####	3	10/7/2014		2193.800	2193.800	548.450								548.450	1st instalment with additional amount of enhanced PPS has been released. UC is pending.
7	2011-2012	J-17020/11/2011	Skill Empowerment and Employment in J&K by CAP Foundation	J & K	Skill Development	CAP Foundation	NIRD	#####	3	2/27/2015		1747.830	1747.830	436.957							862.406	1299.364	2nd instalment has been released to the TSA. UC is pending.
8	2011-2012	J-17020/03/2012	Skill Development in (SEE) in Jammu & Kashmir by IndiaCan Education Pvt. Ltd. (IEPL)	J & K	Skill Development	IndiaCan Education Pvt. Ltd. (IEPL)	NIRD	#####	3	2/27/2015		2285.840	2285.840	571.460							1140.086	1711.547	2nd instalment has been released to the TSA. UC is pending.
9	2012-2013	J-17020/09/2012	Skill Development in 12 Districts (Kargil, Anantnag, Baramulla, Bandipora, Shopian, Kulgam, Srinagar, Kishtwar, Reasi, Samba, Ramban and Doda) of Jammu and Kashmir by Jindal Stainless Limited and Livelihood Initiative for Empowerment (JSL-LIFE).	J & K	Skill Development	Jindal Stainless Limited and Livelihood Initiative for Empowerment (JSL-LIFE)	NIRD	#####	1	#####		587.952	587.952	239.148								239.148	1st instalment of central share has been released. UC is pending.
10	2012-2013	J-17020/10/2012	Skill based training, Skill Empowerment & Employment in Jammu & Kashmir by Mass Infotech Society (MIS).	J & K	Skill Development	Mass Infotech Society (MIS)	NIRD	1/14/2013	1	1/14/2014		575.920	575.920	143.980								143.980	1st instalment of central share has been released. UC is pending.
11	2013-2014	J-17020/05/2013	Training and placement of youth in 7 Districts (Jammu, Udhampur, Doda, Baramulla, Srinagar, Anantnag and Pulwama) of J&K by IKIYA Human Capital Solutions Pvt. Ltd. (IKIYAHCSPL)	J & K	Skill Development	IKIYA human Capital Solution Pvt Ltd.	NIRD	6/17/2013	3	6/17/2016		1475.250	1475.250	368.812								368.812	1st instalment of central share has been released. UC is pending.



12	2013-2014	J-17020/07/2013	ASDP in 8 Districts (Poonch, Rajouri, Kistwar, Doda, Ramban, Kulgam and Kupwara) of Jammu & Kashmir by Aide et Action.	J & K	Skill Development	Aide et Action	NIRD	6/17/2013	4	6/17/2017		1217.450	1217.450	304.362							304.362	1st instalment of central share has been released. UC is pending.
13	2013-2014	J-17020/06/2013	ASDP in 2 Districts (Srinagar and Jammu) of Jammu & Kashmir REDOX Laboratories.	J & K	Skill Development	REDOX Laboratories	NIRD	6/17/2013	2	6/17/2015		575.250	575.250	143.812							143.812	1st instalment of central share has been released. UC is pending.
												<b>19834.522</b>	<b>19834.522</b>	<b>5027.881</b>			<b>4287.472</b>				<b>9315.354</b>	